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INTRODUCTION & PROGRAM SUMMARY 
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The 2003-2007 Capital Improvement Program (CIP) continues the City’s “Decade of 
Investment” effort.  This is an exciting time because virtually every neighborhood in the City 
will see improvements to its community facilities in the near future.  With a 2002-2003 budget of 
over $1.75 billion and a 5-year budget totaling $3.5 billion, the City’s CIP has grown by 70% 
over the last year alone.  The City’s 5-year program consists of over 800 projects and programs.  
This includes the projects approved through the passage of the $228 million Park Bond, the $212 
million Branch Library Bond and the $159 million Public Safety Bond.   
 
REPORT OBJECTIVE AND CONTENTS 
 
This report is intended to provide the Mayor and Council information on the status of CIP 
projects and to establish a commitment for scheduled delivery of projects for the current year. 
For the purposes of this report, CIP projects are projects that either directly or indirectly result in 
the construction of a capital improvement. The following two classifications of CIP projects are 
being tracked in this report: 

• Construction Projects – projects that lead to the construction of capital improvements.  
These projects are funded by the City and are typically bid and awarded to a contractor.  
However, projects can also be built by City forces, or built by other jurisdictions or 
entities through an agreement. 

• Non-Construction Projects – projects that indirectly lead to the construction of capital 
improvements such as feasibility studies and master planning efforts. 

• The report does not include other items in the CIP budget such as staffing, services and 
apparatus purchases. 

 
In addition to this section, the report includes three other sections.  Section II describes the status 
of the Park and Library Bond projects and replaces the previous quarterly status report titled 
“Neighborhood Libraries & Parks Bonds Projects”.   Section III describes the status of the Public 
Safety Bond projects.  Section IV describes the status of all of the remaining projects in the CIP.  
 
PROJECT SCHEDULES AND BAR CHARTS 
 
A bar-chart schedule is provided in sections II through IV for all projects with activity 
anticipated through June 2003.  As projects are completed through the course of the year they 
will no longer be shown on the bar charts, but will be continued on the project list until the end 
of the fiscal year.  The projects are sorted by City Service Area (CSA) and are listed in order of 
their start date.  The schedule shown reflects the project’s actual status. “On schedule” is based 
on commitments that have been made through the budget process, the bond program, Mayor and 
Council direction, or the Mayor’s Budget Message process.  For the purposes of this report, 
projects are considered to be complete when the project is available for use.  The status of the 
projects shown on the bar charts will be represented by one of the three categories as indicated 
below: 
 

• Schedule On: Projects are determined to be on schedule if they are scheduled to be 
completed within two months of the committed completion date.  Projects are also in this 
category if no previous schedule commitment existed in which case a schedule is being 
established with this report. 



2 

• Schedule Extended: Projects have extended schedules when the project is running 3 to 7 
months behind the committed delivery date. 

 
• Schedule Reset:  Projects that have reset schedules are those where the committed 

schedule is no longer feasible.  The goal with these projects is to reset realistic schedules 
for delivery.  The schedules shown on the bar chart will be used as a base schedule 
commitment for comparison in future reports. 

 
A few projects will not fall into any of the three categories because the schedule for the project is 
currently uncertain due to such things as re-scoping issues, community concerns or funding 
issues.  These projects are shown as “schedule pending.”  
 
In addition to the active projects, projects in the later years of the CIP that are not scheduled to 
begin any work activity until next fiscal year or later are also included in the report.  However, 
they are only listed by fiscal year of start of activity since detailed schedules for these projects 
have not yet been determined.  Also included in this report are the various CIP annual programs 
that are recurring capital expenses that departments have over multiple years.  Some of these 
programs can result in the creation of individual projects through the course of the year.  It is 
important that these items are included so that the entire CIP is captured and monitored. 
 
CIP SUMMARY 
 
As indicated in the chart below, the five-year CIP includes a total of 663 projects and 160 
programs for a total of 823 projects and programs. 
 
 

FIVE-YEAR CIP 
Projects through June 2003 551
Future Projects (FY04-07) 112
Annual Programs 160
Total Projects and Programs 823

 
 
Of the 551 projects scheduled for activity in FY 02-03, 442 are on schedule or completed.  Of the 
551 projects, 37 projects have extended schedules, 36 projects need to have schedules reset, and 
36 projects have schedules pending.  These results are shown in the City-wide Capital 
Improvement Program schedule summary, Figure 1-1.   
 
In summary, the program is moving forward in a very positive manner.  All projects have been 
accounted for and will be monitored to ensure delivery.  For the projects with extended 
schedules, every attempt will be made to recover as much of the schedule delay as possible.  The 
projects with reset schedules will be monitored closely to ensure that they now stay on schedule.  
Finally, on the projects with schedules pending, the delivery team will be working diligently to 
resolve outstanding issues in order to schedule the projects for delivery. 
 
Figure 1-2 represents the starts and finishes for all of the projects in the CIP.  As indicated, a vast 
majority of the work will be performed in the next three years.  It should be noted that most 
Strong Neighborhoods Initiative projects are not included in this report, but will be added in 
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future reports.  SNI projects that are included already exist in the City’s CIP or have been 
transmitted to the City for implementation by the Redevelopment Agency. 
 
Figure 1-3 represents CIP project construction awards.  Last year, the City awarded over 130 
projects (an increase of 80% over the previous year).  For FY 02-03, the City anticipates 
awarding at least 185 projects. 
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SECTION II 
PARK AND LIBRARY BOND PROJECTS 

 
A City staff oversight committee chaired by a Deputy City Manager has been established 
to insure Park and Library bond projects are continuously monitored.  The ballot 
measures for the bond projects also called for citizen oversight committees for the 
monitoring of project costs and schedules.  The Parks and Recreation Commission and 
the Library Commission are performing this function. Both commissions have developed 
work plans with their departmental staff that call for ongoing review and updates. The 
second annual citizen oversight committee meetings for the Park and Library bond 
projects occurred in October 2002.  The citizen oversight committees are currently 
preparing their reports for presentation to Council in December 2002.  The City Auditor 
will also be conducting a review on the bond projects. 
 
CONTRACT AWARD AND CONSTRUCTION SCHEDULES 
 
Projects complete, under construction or awarded  
Schedules for construction contract awards and construction are shown below.  A total of 
48 projects are completed, awarded or under construction; 20 projects have been 
completed, 25 projects are under construction and 3 projects recently awarded.  Further 
schedule information can be found in Figures 2-1 and 2-2. 
 
Neighborhood Park Status Neighborhod Park Status 
De Anza 
Parque de la Amistad 
Cahalan 
Playa del Rey 
Graystone 
River Glen 

Completed 9/01 
Completed 9/01 
Completed 4/02 
Completed 4/02 
Completed 5/02 
Completed 5/02 

Brigadoon 
Butcher 
Calabazas 
Capitol 
Cataldi 
Children of the Rainbow 

Under Const. 
Under Const. 
Under Const. 
Under Const. 
Under Const. 
Under Const. 

Lone Hill Completed 5/02 Cimarron Under Const. 
Houge Completed 5/02 Hamann Under Const. 
Parma Completed 6/02 Hathaway Under Const. 
Evergreen Completed 7/02 Hillview Under Const. 
Fernish Completed 7/02 Jeffrey Fontana Under Const. 
Great Oaks 
Los Paseos 
Shady Oaks 
Erickson 
Huerta 
Murdock 

Completed 8/02 
Completed 8/02 
Completed 8/02 
Completed 9/02 
Completed 10/02 
Completed 10/02 

Melody 
Northwood 
Roy  
Ryland 
San Tomas 
Solari 

Under Const. 
Under Const. 
Under Const. 
Under Const. 
Under Const. 
Under Const. 

Silver Leaf Completed 10/02 Thousand Oaks Under Const. 
Vista 
Meadowfair 
Almaden Meadows 
Alviso 
Backesto 

Completed 10/02 
Completed 11/02 
Under Const. 
Under Const. 
Under Const. 

Turtle Rock 
Vinci 
Willow St./Bramhall 
Stonegate 
Watson 
Welch 

Under Const. 
Under Const. 
Under Const. 
Awarded 
Awarded 
Awarded 

Library 
Blossom Hill 

 
Under Const. 
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Three-month Contract Award Schedule  
 
Following is a list of 16 projects with construction contract awards scheduled in the 
following three months: 
 
Park Contract Award Park Contract Award 
Biebrach December 02 Parkview I December 02 
Camden Comm. Center 
Flickinger 

December 02 
December 02 

Townsend 
Rainbow 

December 02 
January 03 

Forestdale December 02 Ramblewood January 03 
Kirk December 02 River Glen Restroom January 03 
Martin 
Meadows 

December 02 
December 02 

Gardner Comm. Ctr. 
Silvia Cassell 

February 03 
February 03 

Mise December 02  
Library 
Berryessa 

 
 
February 03 

 
PARK AND RECREATION FACILITIES  
 
Since the last Library and Park Bond Quarterly Report, date August 27, 2002, eight 
additional projects were completed:  Los Paseos, Shady Oaks, Erickson, Huerta, Vista, 
Murdock, Silver Leaf, and Meadowfair.  A total of 20 neighborhood park projects have 
been completed to date.  As of the end of the first quarter of FY 02-03, 24 neighborhood 
park projects were under construction and 21 park projects were under design.   
 
Three projects have been split into two phases each:  Watson Park, San Tomas Park, and 
Los Gatos Creek Trail.  This brings the current total number of park bond projects to 99.  
The Watson Park project has been divided by separating the ramp providing ADA 
accessibility to the youth lot from the grant to San Jose Unified School District for the tot 
lot renovation.  The ramp project has been awarded, and the schedule for the grant to the 
school for the tot lot renovation is pending negotiations.  The restroom and youth lot on 
San Tomas Park have been divided and awarded as separate projects.  Dividing both 
projects into sections allowed for individual elements (restroom in San Tomas Park and 
ramp in Watson Park) to potentially accelerate ahead of the other park elements to be 
constructed.  The Los Gatos Creek Trail project was separated into two portions:  
feasibility, and design/construction due to dependency on federal money.  The federal 
money comes with strict restrictions on project sequencing.  In other words, land 
acquisition and design cannot begin until the feasibility study is completed.  The 
feasibility study is currently underway.    
 
Currently, there are four community center projects in progress.  The Camden Multi-
Service Community Center is in the design development phase and groundbreaking for 
Phase 1 occurred September 14, 2002.  The Gardner Satellite Community Center is in the 
design development phase and a value engineering effort was conducted in October 2002.  
Community meetings and public art meetings for both facilities were held in August 
2002.  The Almaden Multi-service center and Joint Library facility had continued 
community meetings through September 2002 to meet the master plan completion date of 
November 2002.  Field Paoli Architect firm was selected to provide design services for 
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the next phase.  The Morrill Community/Youth Center is in the design development 
phase.  The contract with the Berryessa Union School District Board was approved in 
September 2002 and the City Council approved the contract in October 2002.  The youth 
center will be constructed by the school district.   
 
A consultant service order was negotiated for the Singleton Sports Park in September, 
and the document was executed in October.  The community process for this site is 
planned to begin in November 2003.  Community meetings were held in July, August and 
September for the Shady Oaks Sports Park.  There have been three community 
workshops, three community project advisory committee (CPAC) meetings, and four 
focus group meetings held to date for this project.  Public Works and PRNS-Recreation 
staff have been working closely with the Council District, the Redevelopment Agency, 
the Santa Clara County Parks and Recreation department, and other community groups 
and organizations to meet the community goals for this project.  A schedule for this 
project is pending resolution of community and parking issues. 
 
A master consultant agreement for the Happy Hollow Park and Zoo was approved by the 
City Council on January 22, 2002.  Project phasing workshops were held in the months of 
February through May 2002.  Project schedules are pending the continued exploration of 
revising the phasing plans. 
 
At Council direction, an expanded community process for the Emma Prusch Memorial 
Park – LeFevre House was implemented.  Community meetings occurred on September 5 
and 30, 2002. A strong community consensus was reached supporting public access/use 
of the LeFevre House and carriage barn centered around agriculturally and historically 
based youth education.  Limited staff office space in direct support of park programs, 
ADA accessible restrooms and agricultural exhibit space were also supported.  The 
schedule for the project has been reset, reflecting a revised completion date of March 
2004. 
 
Five trail projects are included in the bond funding: Coyote Creek, Guadalupe River, Los 
Alamitos/Calero Creek, Los Gatos and Saratoga Creek.  Land acquisition for both Coyote 
Creek and Guadalupe River trails is dependent upon the proposed alignments for each 
trail.  The land acquisition requirements for the Guadalupe River trail will be determined 
once the Santa Clara Valley Water District further defines its flood control project 
between Highway 280 and Curtner Avenue.  The Los Gatos Creek Trail project is being 
funded from a Transportation for Livable Community Grant.  Therefore, this federally 
funded project requires an environmental review under NEPA.  The design will 
commence in August 2003, aligning with the environmental review process.  
 
Schedules for four projects have been reset during this quarter.  As indicated in the report 
to Council in August 2002, the Saratoga Creek Trail project schedule has been reset to 
allow for additional time for permitting and regulatory restrictions.  In addition, the River 
Glen Restroom schedule has been reset due to a scope change from restroom renovation 
to a separate modular restroom facility.  Also, as mentioned above, the Morrill 
Community/Youth Center and Emma Prusch Memorial Park – LeFevre House schedules 
have been reset. 
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BRANCH LIBRARIES  
 
During the first quarter of FY02-03, construction of the new Blossom Hill Branch 
started and design began on the Alum Rock and Rosegarden branch libraries.  The lease 
agreement relocating the Hillview Branch to Fischer Middle School was forwarded to 
the Franklin-McKinley School District for approval and is expected to be executed in 
this calendar year.  System-wide low voltage infrastructure standards were completed 
and consultants continue to develop system-wide standards for interior design, fixtures, 
furnishings and equipment, and interior and exterior signage.  In addition, design 
continued and is well underway on the Berryessa and Tully Road branch libraries. 

Focus on site selection and acquisition is continuing for the new branches and those 
existing branches still needing sites.  Public Works and Library staff are working closely 
with Council Districts, the Redevelopment Agency, SNI districts, various school districts, 
and other community groups and organizations to identify appropriate sites.  Two parcels 
have been acquired and purchase is pending on additional parcels on a site for the new 
Alum Rock Branch at the corner of White Road and Alum Rock Avenue.  Several sites 
are under consideration for the Cambrian, South, Southeast, and West Side branches.  
Feasibility studies for two possible locations for the new South Branch were completed 
and have been presented to the community at three public meetings to date.   
 
Community input into the location, design, and construction of the branch libraries 
continues to be an essential part of the program.  Each branch project will have a 
minimum of four community meetings regarding the building program, conceptual 
design, schematic design, and public art.  Additional details on the community meetings 
already held or scheduled for the next several months can be found at 
www.newsanjoselibraries.com. 
 
PROJECT AND SITE ACQUISITION SCHEDULES 
 
To date, 94 projects are active or completed.  Of those, 71 projects are on schedule 
including 20 which have been completed.  Of the 15 with extended schedules, 12 projects 
are currently in construction and are scheduled to be completed by January 2003.  Four 
projects are currently shown as schedule pending due to phasing, community outreach, 
and other agency negotiations (Happy Hollow Phases 1 and 2, Watson Park Tot Lot, and 
Shady Oaks Sports Park).  Schedules for four projects have been reset from the last report 
(River Glen Restroom, Saratoga Creek Trail, Emma Prusch Memorial Park – LeFevre 
House, and Morrill Community/Youth Center).  Active project schedule barcharts are 
shown in Figures 2-1 and 2-2.  Project schedule status for all park and library bond 
projects is shown in graphical form in Figure 2-3. 
 
In total, 98 park and library projects will be active or completed by the end of FY 02-03 
and 102 projects will be active or completed by the end of FY 03-04.  The schedule calls 
for completion of 61 of these projects by June 2003 and 80 projects by June 2004.  A 
graph showing starts and finishes is shown in Figure 2-4.  Project construction starts by 
calendar year are shown in Figure 2-5. 
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A total of 10 projects (seven libraries and three trails) require land acquisition.  Land 
acquisition is complete for the Tully Road Library and two of the five parcels needed 
have been acquired for the Alum Rock Branch Library.  Of the remaining nine projects 
requiring land acquisition, eight projects are scheduled for land acquisition to be 
determined or occur by the end of 2002.  Figures 2-6 and 2-7 show the status and 
schedules for property acquisition. 
 
PROJECT FINANCING AND EXPENDITURES 
 
In 2002-2003, $76.7 million in General Obligation Bonds have been issued to fund 
library projects ($30 million) and parks projects ($46.7 million).  This second bond 
issuance for these projects brings the total bond proceeds to $146.7 million.  The first 
bond issuance occurred in FY 00-01 and totaled $70 million ($31 million for library 
projects and $40 million for parks projects).  In the first quarter of FY 02-03, library and 
parks bond project expenditures and encumbrances totaled $22.29 million, and brought 
the total committed funds for the bond projects to $37.45 million.  Expenditures are 
expected to increase significantly in the remaining three quarters of the fiscal year as 
additional contracts are awarded.  A graph of the cumulative projected and actual 
commitments is shown in Figure 2-8.  
 
PARK AND LIBRARY BOND PROJECTS SUMMARY 
 
There are 119 Park and Library Bond projects.  Of the 94 projects currently active or 
completed, 71 are on schedule including 20 that have been completed.  Of the 15 projects 
with extended schedules, 12 are scheduled to be completed by the end of January 2003.  
Four of the 94 projects have reset their schedules.  Four project schedules are pending re-
phasing, community outreach, and other agency negotiations.  Construction contracts 
have been awarded for 28 projects with another 16 projects to award by February 2003.  
This would total 64 projects being awarded, under construction, or complete by February 
2003. 
 
The current program schedule will result in a total of 98 projects with activity by June 
2003.  Of these, 61 projects are scheduled to be completed by June 2003 with a total of 
80 projects to be completed by June 2004. 
 



FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction
Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Park Bond Projects

Figure 2-1

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects

 12/20034/1998Los Gatos Creek Trail Reach 4 Feasibility Development 1

9/20011/1999Parque de la Amistad Tot Lot Renovation 2

8/20018/1999DeAnza Park Play Area Renovation 3

4/20021/2001Houge Park Play Area Renovations 4

4/20021/2001Playa Del Rey Park Play Area Renovation 5

4/20021/2001Cahalan Park Play Areas & Restroom Renovation 6

7/20021/2001Great Oaks Park Renovation 7

5/20021/2001River Glen Park Renovation 8

5/20021/2001Graystone Park Play Area Renovation 9

5/20021/2001Lone Hill Park Play Areas and Restroom 10

1/20052/2001Gardner Community Center - Multi-Service 11

6/20022/2001Parma Park Youth and Tot Lot Renovation 12

2/20052/2001Camden Center Improvements - Multi-Service 13

10/20043/2001Morrill Community/Youth Center 14

3/20043/2001Emma Prusch Memorial Park - LeFevre House 15

11/20024/2001Cataldi Park Youth and Tot Lot Renovation 16

1/20034/2001Hamann Park Youth Lot Renovation and Restroom 17

10/20024/2001Silver Leaf Park Play Area Renovation 18

10/20024/2001Murdock Park Youth Lot Renovation 19

11/20024/2001Melody Park Youth Lot Renovation 20

11/20024/2001Capitol Park Youth and Tot Lot Renovation 21

10/20024/2001Vista Park Phase II Development 22

9/20026/2001Erickson Park Play Area Renovation 23

10/20026/2001Huerta Park Youth and Tot Lot Renovation 24

8/20026/2001Shady Oaks Park Play Area Renovation 25

8/20026/2001Los Paseos Park Youth Lot Renovation and Restroom 26

7/20026/2001Evergreen Park Play Area Renovation and Restroom 27

7/20026/2001Fernish Park Play Area Renovation 28

1/20038/2001Butcher Park Youth and Tot Lot Renovation 29

1/20038/2001Children of the Rainbow Youth Lot Renovation 30

9/01

8/01

9/01 4/02

4/02

4/02

9/01 7/02

9/01 5/02

9/01 5/02

9/01 5/02

2/03 1/05

12/01 6/02

12/02 2/05

1/03 10/04

2/03 3/04

2/02 11/02

6/02 1/03

2/02 10/02

2/02 10/02

2/02 11/02

2/02 11/02

1/02 10/02

2/02 9/02

2/02 10/02

2/02 8/02

2/02 8/02

12/01 7/02

12/01 7/02

8/01 4/02 1/03

8/01 7/02 1/03
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Park Bond Projects

Figure 2-1

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects

6/20058/2001Singleton Sports Park 31

11/20029/2001Meadowfair Center Play Area Renovation 32

12/20029/2001Ryland Park Youth and Tot Lot Renovation and Restroom 33

12/200210/2001Solari Park Play Area Renovation and Restroom 34

1/200610/2001Almaden Community Center - Multi-Service 35

12/200210/2001Turtle Rock Park Play Area Renovation 36

11/200210/2001Hathaway Park Tot Lot Renovation and Restroom 37

11/200210/2001Hillview Park Play Area Renovation and Restroom 38

11/200210/2001Willow Street/Bramhall Park Restroom 39

1/200310/2001Calabazas Park Restroom 40

6/200410/2001Emma Prusch Memorial Park 41

12/200210/2001Vinci Park Play Area Renovation 42

12/200212/2001Backesto Park Youth and Tot Lot Renovation and Restroom 43

12/200212/2001Brigadoon Park Tot Lot Renovation 44

4/200312/2001Stonegate Park Youth and Tot Lot Renovation 45

4/200312/2001Watson Park Youth Lot Renovation and Restroom 46

4/20031/2002San Tomas Park Youth and Tot Lot Renovation 47

7/20031/2002River Glen Restroom 48

4/20031/2002San Tomas Restroom Renovation 49

1/20031/2002Welch Park Restroom 50

3/20031/2002Almaden Meadows Park Youth Lot Renovation 51

3/20031/2002Jeffrey Fontana Park Youth and Tot Lot Renovation 52

4/20031/2002Alviso Park Youth and Tot Lot Renovation 53

3/20031/2002Northwood Park Youth and Tot Lot Renovation 54

4/20032/2002Cimarron Park Play Area Renovation 55

3/20032/2002Roy Avenue Park Play Area Renovation 56

3/20032/2002Thousand Oaks Park Play Area Renovation 57

6/20033/2002Mise Park Restroom 58

7/20033/2002Rainbow Park Play Area Renovation and Restroom 59

7/20033/2002Ramblewood Park Play Area Renovation and Restroom 60

8/01 6/04 6/05

9/01 2/02 11/02

9/01 5/02 12/02

10/01 6/02 12/02

10/01 4/04

10/01 6/02 12/02

10/01 5/02 11/02

10/01 5/02 11/02

10/01 5/02 11/02

10/01 6/02 1/03

10/01 9/03 6/04

10/01 6/02 12/02

12/01 6/02 12/02

12/01 6/02 12/02

12/01 10/02 4/03

12/01 10/02 4/03

1/02 9/02 4/03

1/02 1/03 7/03

1/02 9/02 4/03

1/02 10/02 1/03

1/02 8/02 3/03

1/02 8/02 3/03

1/02 9/02 4/03

1/02 9/02 3/03

2/02 9/02 4/03

2/02 9/02 3/03

2/02 9/02 3/03

3/02 12/02 6/03

3/02 1/03 7/03

3/02 1/03 7/03

13



FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction
Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Park Bond Projects

Figure 2-1

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects

4/20043/2002Municipal Rose Garden 61

6/20034/2002Meadows Park Youth and Tot Lot Renovation 62

6/20034/2002Kirk Park Youth and Tot Lot Renovation 63

6/20034/2002Parkview I Park Play Area Renovation 64

6/20034/2002Flickinger Park Youth and Tot Lot Renovation and Restroom 65

6/20034/2002Townsend Park Youth and Tot Lot Renovation 66

9/20034/2002Silvia Cassell Park Play Area Renovation 67

6/20035/2002Forestdale Tot Lot Renovation 68

7/20035/2002Biebrach Park Youth and Tot Lot Renovation and Restroom 69

6/20035/2002Martin Park Youth and Tot Lot Renovation 70

11/20055/2002Guadalupe River Trail - Highway 280 to Curtner 71

10/20068/2002San Tomas Aquino-Saratoga Creek Trail Reach 6 Development 72

4/20058/2002Almaden Lake Park 73

5/20048/2002Noble Park Play Area Renovation 74

11/20038/2002Plata Arroyo Park Play Area Renovation 75

11/20039/2002Guadalupe Oak Grove Restroom 76

11/20039/2002Paul Moore Park Restroom 77

11/20039/2002William Street Park Restroom 78

11/20039/2002Parkview II Park Play Area Renovation 79

11/20039/2002TJ Martin Park Play Area Renovation 80

11/20039/2002Terrell Park Play Area Renovation 81

11/20039/2002Saratoga Creek Park Youth Lots Renovation and Restroom 82

11/20039/2002Wallenberg Park Play Area Renovation and Restroom 83

8/200612/2002Coyote Creek Trail - Tuers Golf Course to Kelley 84

1/20063/2003Mayfair Community Center - Satellite 85

1/20063/2003Southside Community Center - Phase III 86

1/20073/2003Willows Community Center - Multi-Service 87

Shady Oaks Sports Park 88

Happy Hollow Phase II - Amusement Area Improvements 89

Happy Hollow Phase I - Strategy and Interim Improvements 90

Watson Park Tot Lot Renovation 91

3/02 4/03 4/04

4/02 12/02 6/03

4/02 12/02 6/03

4/02 12/02 6/03

4/02 12/02 6/03

4/02 12/02 6/03

4/02 3/03 9/03

5/02 12/02 6/03

5/02 1/03 7/03

5/02 12/02 6/03

5/02 6/04

8/02 2/05

8/02 4/04 4/05

8/02 11/03 5/04

8/02 5/03 11/03

9/02 5/03 11/03

9/02 5/03 11/03

9/02 5/03 11/03

9/02 5/03 11/03

9/02 5/03 11/03

9/02 5/03 11/03

9/02 5/03 11/03

9/02 5/03 11/03

12/02 4/05

3/03 12/04

3/03 12/04

3/03 12/04
schedule pending
schedule pending
schedule pending
schedule pending
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction
Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Library Bond Projects

Figure 2-2

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects

1/20047/2000Blossom Hill Branch Library - New 1

12/20047/2001Tully Road Branch Library 2

1/20057/2001Alum Rock Branch Library (East Side) 3

5/20057/2001Rosegarden Branch Library 4

5/20047/2001Berryessa Branch Library 5

5/20067/2002Evergreen Branch Library 6

1/20067/2002Almaden Branch Library 7

5/02 1/04

7/01 5/03 12/04

7/01 8/03 1/05

7/01 9/03 5/05

7/01 2/03 5/04

7/02 10/04

7/02 4/04
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Figure 2-3
Park and Library Bond Projects

Schedule Status
(for projects active through June 2003)

(12 of these will be completed by January 2003)

No. of Projects

Project Schedules Extended:  Schedules extended 3 to 7 months
Project Schedules to be Reset:  Set new achievable project delivery schedules
Project Schedules Pending:  Project schedules are being developed,  most schedules to be completed  within 90 days
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Figure 2-4
Park and Library Bond Projects 

Starts and Finishes

NUMBER
STARTED

NUMBER
COMPLETED

119 Total Projects
98 projects active by 6/03
61 projects completed by 6/03
80 projects completed by 6/04
88 projects completed  by 6/0517
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Figure 2-5 
Park and Library Bond Projects 

Construction Starts by Calendar Year 
 
2001          
Cahalan Park Youth and Tot Lot Renovation and Restroom 
DeAnza Park Youth Lot 
Graystone Park Youth and Tot Lot Renovation 
Great Oaks Park Play Area Renovation 
Houge Park Play Area Renovation and Restroom 
Lone Hill Park youth and Tot Lot Renovation and Restroom 
Parma Park Youth and Tot Lot Renovation 
Parque de la Amistad Youth Lot 
Playa del Rey Park Play Area Renovation 
River Glen Park Youth and Tot Lot Renovation 
 
2002          
Almaden Meadows Park Youth Lot Renovation 
Alviso Park Youth and Tot Lot Renovation 
Backesto Park Youth and Tot Lot Renovation and Restroom 
Blossom Hill Branch Library (New) 
Brigadoon Tot Lot Renovation 
Butcher Park Youth and Tot Lots Renovation 
Calabazas Park Restroom 
Camden Community Center – Multi-Service 
Capitol Park Youth and Tot Lot Renovation 
Cataldi Park Youth and Tot Lot Renovation 
Children of the Rainbow Park Youth Lot Renovation 
Cimarrom Park Play Area Renovation 
Erickson Park Play Area Renovation 
Evergreen Park Play Area and Restroom 
Fernish Park Play Area Renovation 
Jeffrey Fontana Park Youth and Tot Lot Renovation 
Hamann Park Youth Lot Renovation and Restroom 
Hathaway Park Tot Lot Renovation and Restroom 
Hillview Park Play Area Renovation and Restroom 
Huerta Park You and Tot Lot Renovation 
Los Paseos Park Youth Lot Renovation and Restroom 
Meadowfair Center Play Area Renvoation 
Melody Park Youth Lot Renovation 
Murdock Park Youth Lot Renovation 
Northwood Park Youth and Tot Lot Renovation 
Roy Avenue Park Play Area Renovation 
Ryland Park Youth and Tot Lot Renovation and Restroom 
San Tomas Park Youth and Tot Lot Renovation 
San Tomas Park Restroom Renovation 
Shady Oaks Park Play Area Renovation 
Silver Leaf Park Youth and Tot Lot Renovation 
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2002 (Cont’d.)        
Solari Park Play Area Renovation 
Stonegate Park Youth and Tot Lot Renovation 
Thousand Oaks Park Play Area 
Turtle Rock Park Play Area Renovation 
Vinci Park Play Area Renovation 
Vista Park Youth Lot Renovation 
Watson Park Youth Lot Renovation and Restroom 
Welch Park Restroom 
Willow Street/Bramhall Park Restroom 
 
2003          
Alum Rock Branch Library (New) 
Berryessa Branch Library 
Biebrach Park Youth and Tot Lot Renovation and Restroom 
Emma Prusch Memorial Park 
Emma Parusch Memorial Park – LeFevre House 
Flickinger Park Youth and Tot Lot Renovation and Restroom 
Forestdale Park Tot Lot Renovation 
Gardner Community Center – Multi-Service 
Guadalupe Oak Grove Restroom 
Kirk Park Youth and Tot Lot Renovation 
Martin Park Youth and Tot Lot Renovation 
Meadows Park Youth and Tot Lot Renovation 
Mise Park Restroom 
Municipal Rose Garden 
Noble Park Play Area 
Parkview I Park Play Area Renovation 
Parkview II Park Play Area Renovation 
Paul Moore Park Restroom 
Plata Arroyo Park Play Rea Renovation 
Rainbow Park Play Rea Renovation and Restroom 
River Glen Park Restroom 
Rosegarden Branch Library 
Saratoga Creek Park Youth Lot Renovation and Restroom 
Silvia Cassell Park Play Area Renovation 
Terrell Park Play area Renovation 
TJ Martin Park Play Area Renovation 
Townsend Park Youth and Tot Lot Renovation 
Tully Road Branch Library  
Wallenberg Park Play Area Renovation and Restroom 
William Street Park Restroom 
 
2004          
Almaden Branch Library 
Almaden Community Center – Multi-Service/Joint Facility 
Almaden Lake Park 
Evergreen Branch Library 
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2004 (Cont’d.)        
Guadalupe River Trail – 280 to Curtner 
Morrill Community/Youth Center 
Singleton Sports Park 
Willows Community Center – Multi-Service 
 
2005          
Cambrian Branch Library 
Coyote Creek Trail – Tuers Golf Course to Kelley 
Hillview Branch Library 
Joyce Ellington Branch Library (Empire) 
Mayfair Community Center – Satellite 
San Tomas Aquino-Saratoga Creek Trail Reach 6 Development 
South Branch Library (New) 
Southside Community Center – Multi-Service/Senior 
 
2006          
Los Gatos Creek Trail – Reach 4 Feasibility Development 
Pearl Avenue Branch Library 
Roosevelt Community Center – Multi-Service 
West Side Branch Library (New) 
 
2007          
East San Jose Carnegie Branch Library 
Los Alamitos/Calero Creek Trail 
Santa Teresa Branch Library 
Seventrees Branch Library 
Solari Community Center – Multi-Service 
 
2008          
Educational Park Branch Library 
 
2009          
Calabazas Branch Library 
Southeast Branch Library (New) 
Willow Glen Branch Library 
 
Schedule Pending        
Happy Hollow Phase I 
Happy Hollow Phase II 
Happy Hollow Phase III 
Happy Hollow Phase IV 
Happy Hollow Phase V 
Happy Hollow Phase VI 
Los Gatos Creek Trail 
Shady Oaks Sports Park 
Watson Park Tot Lot 



Figure 2-6
Park and Library Bond Projects

Property Acquisition Overview

Project Name Project Scope
Description of Real Estate 

to be Acquired Status
Alum Rock Library 26,000 sf branch 

library
Acquisition of 7 parcels near 
White and Alum Rock.

Two parcels were acquired.  The Redevelopment Agency provided 
an additional $3.1 million. Schedule: Acquire sites by 4/03.

Cambrian Library 26,000 sf branch 
library

Up to 2 acres Appraisal has been received for a shopping center on Hillsdale 
Avenue. Next Step: Analysis of appraisal and funding needs. Other 
sites to be studied. Schedule: Determine or acquire site by June 
2003.

Hillview Library 20,000 sf branch 
library

May locate on school district 
property. Need approx. 1.75 
acres.

School Board gave tentative approval.  Next steps: Superintendent 
must sign lease. Schedule: Approval of lease agreement by 
December 2002.

South Library 24,000 sf branch 
library

Approximately 1.75 acres Feasibility studies completed on two sites.  PRNS and Library met 
with school district staff and received favorable response. Next 
steps: Community meetings underway to discuss site selection.
Schedule: Determine or acquire site by December 2002.

Southeast Library 12,000 sf branch 
library

Approximately 1.0 acre Several discussions held with Evergreen College to discuss 
options. Councilmember requested analysis of additional sites.
Next steps: Facilitate community meetings. Schedule: Determine 
or acquire site by December 2002.

Tully Road Library 24,000 sf branch 
library

Acquisition of parcels 
adjacent to Tully Rd. stables.

Acquisition completed in August 2001.

West Side Library 22,000 sf branch 
library

Approximately 1.75 acres Several potential sites along Winchester have been identified. Met 
with Councilmembers Yeager and LeZotte on several occasions 
and preferred sites most likely need additional funding. Next step: 
Analysis of appraisal and funding needs.  Schedule: Determine or 
acquire site by June 2003.
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Figure 2-6
Park and Library Bond Projects

Property Acquisition Overview

Project Name Project Scope
Description of Real Estate 

to be Acquired Status
Coyote Creek Trail 8,000 LF to extend the 

trail from the Los 
Lagos Golf Course to 
Kelly Park

1,460 LF of creek frontage is 
needed from two private 
parcels plus the Carroll 
property.
Approximately 2 to 3 acres

A land owner will not provide permission for a survey crew to 
enter his property to develop a partial take area along the creek for 
a possible trail alignment.  The City Attorney's Office has advise 
staff to determine the trail alignment before proceeding further in 
the trail acquisition process.  Schedule:  Acquire land by 10/04. 
Court action may be needed. 

Guadalupe River 
Trail

3,500 LF to extend the 
trail from Interstate 280 
to Willow Street for 
connection with the 
Highway 87 bikeway

Acquisition of five private 
parcels between Willow 
Street and Hwy 280 are being 
acquired by the Water 
District.
Approximately 2.5 acres

Staff has consulted with the Water District regarding an interim 
alignment for the trail and possible acquisition by the Water 
District of the five remaining parcels. The Water District is 
reviewing its flood control options for Reach 6, which will affect 
the alignment of both the interim and proposed trails.  Once the 
Water District has confirmed its flood control project, then staff 
can determine if additional lands will be required for either of the 
trail alignments. Schedule: Acquire land by 6/04.

Los Gatos Creek 
Trail

4,000 LF of a new trail 
segment between 
Lincoln to Auzerais 
and on-street trail route 
on Lincoln

1,800 LF of creek frontage is 
needed to be acquired from 
11 private parcels.
Approximately five to six 
acres

This project has received Federal funding, therefore land 
acquisitions associated with this project must occur after the 
environmental clearance under NEPA.  Schedule: Acquire land by 
12/04. NEPA to start review 7/03 and end 1/04

22



Name
Alum Rock Branch

Cambrian Branch

Hillview Branch

South Branch

Southeast Branch

Tully Road Branch

West Side Branch

Coyote Creek Trail

Guadalupe River Trail

Los Gatos Creek Trail

Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul
2001 2002 2003 2004 2005 2006 2007 2008 2009 2010

Land Acquisition

Construction Start

Site Determination/Acquisition

Project Start

Figure 2-7
PARK AND LIBRARY BOND PROJECTS

Property Acquisition Schedule
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SECTION III 
PUBLIC SAFETY BOND PROJECTS 

 
In March 2002, voters passed the “San Jose 911, Fire, Police, Paramedic, and 
Neighborhood Security Act” which authorized $159 million to fund public safety projects 
for the Police and Fire Departments.  The bond program funds 36 projects including:  a 
public safety driver training facility, new and upgraded 911 communications facilities, 
new fire training center, new south police substation, four new fire stations, four fire 
stations to be relocated, four community policing centers, and upgrades to 20 fire stations 
for essential facilities and gender privacy. 
 
CONTRACT AWARD AND CONSTRUCTION SCHEDULES 
 
The start of activity for Public Safety Bond projects commenced in the first quarter of FY 
02-03.  Half of the 36 projects have started and are in the planning, predesign, and real 
estate acquisition phases.  The first projects scheduled for construction will be awarded in 
Spring 2003.   
 
Members of the Planning Department and the Real Estate Divisions of Public Works and 
General Services are playing an integral role during these early project stages of site 
selection and site evaluations.  Schedule information for the active public safety projects 
can be found in Figure 3-1. 
 
Currently, the process for selecting consultants to provide architectural services for the 
design of the public safety projects has begun.  Requests for qualifications have been 
released to the public and are due back to the City by mid-November.  A selection 
committee will review the submitted qualifications and create a short list of consultants 
for each type of project.  The shortlisted consultants will be interviewed and those 
selected will remain on an eligible list.  The City will initiate contract negotiations with 
eligible consultants for specific projects as the need arises.   
 
FIRE FACILITIES 
 
During this first quarter, the main focus for the Fire Program has been selecting sites for 
the projects that require new sites including three of the four new fire stations in the 
Berryessa, Cottle/Poughkeepsie, and Yerba Buena areas; four fire stations scheduled to 
be relocated at northeast San Jose, Alviso, Calero, and Cambrian areas; and the fire 
training center.  In addition, the project teams began meeting with fire department staff 
for user input on fire station upgrade projects at fire station numbers 2, 4, 13, and 26. 
 
POLICE FACILITIES 
 
The main focus for the Police Department has been completing the decentralization study 
which will be used to select the most appropriate site for the new south San Jose police 
substation.  The decentralization study is nearly complete and will be submitted to 
Council within the next few months.   
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The schedule for a portion of the Central Community Policing Center project in Alviso 
has been advanced to complete the exterior of the current facility this fiscal year.  Site 
evaluation has begun for locating the West Police Community Policing Center. 
 
PROJECT AND SITE ACQUISITION SCHEDULES 
 
To date, 18 of the 36 public safety projects are active and are on schedule as shown in 
Figure 3-2. Ten additional projects will begin by June 2004 and 8 projects are scheduled 
for completion by June 2005.  A graph showing start and finish dates is provided in 
Figure 3-3. Construction start dates by calendar year for all the public safety bond 
projects are shown in Figure 3-4.  Besides the individual Fire and Police projects 
previously mentioned, work has begun on the joint Public Safety driver training facility 
proposed to be located on the City’s Water Pollution Control Plant lands.  Figures 3-5 
and 3-6 show the status and schedules for property acquisition for the public safety bond 
program projects. 
 
PROJECT FINANCING AND EXPENDITURES 
 
The projects in this program are funded through a bond measure.  In June 2002, 
$39,375,000 of bonds were sold for this program including: $16.7 million for the Police 
Department and  $22.6 million for the Fire Department.  During this first quarter of FY 
02-03, expenditures and encumbrances for the public safety bond program totaled 
$200,000.  A graph of the actual expenditures and projected commitments for the next 
two fiscal years is shown in Figure 3-7. 
 
PUBLIC SAFETY BOND PROJECTS SUMMARY 
 
The Public Safety Bond program includes 36 projects.  Eighteen of the projects are active 
and on schedule.  The remaining projects will commence in FY 04-05 and 05-06 in 
accordance with the approved schedule.  The focus of work during the first quarter of this 
bond program has been real estate evaluation.  Real estate selection and acquisition 
processes have begun for those public safety bond projects that require new sites. Two 
projects are expected to be awarded for construction this fiscal year. 
 
 
 



FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction
Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Public Safety Bond Projects

Figure 3-1

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects

5/200710/2001Police - Substation1

10/20057/2002Fire Station No. 12 - Relocate (Calero) 2

5/20067/2002Fire Station No. 35 - New (Cottle/Poughkeepsie) 3

4/20067/2002Fire Station No. 25 - Relocate (Alviso) 4

5/20077/2002Fire Station No. 36 - New (Silver Creek/Yerba Buena) 5

1/20077/2002Fire Station No. 17 - Relocate (Cambrian) 6

5/20057/2002Fire Station No. 34 - New (Berryessa) 7

4/20047/2002Fire Station No. 24 - Upgrade (Aborn Ave) 8

4/20047/2002Fire Station No. 26 - Upgrade (Tully Rd) 9

4/20047/2002Fire Station No. 13 - Upgrade (Pearl Ave) 10

3/20047/2002Fire Station No. 4 - Upgrade (Leigh Ave) 11

10/20037/2002Fire Station No. 2 - Upgrade (Alum Rock Ave) 12

10/20067/2002Public Safety Driver Training Center 13

4/20067/2002Fire Station No. 23 - Relocate (North East SJ) 14

4/20047/2002Fire Station No. 21 - Upgrade (Mt Pleasant Rd) 15

4/20047/2002West Community Police Center 16

8/20067/2002Fire Training Center - New 17

8/20039/2002Central Community Police Center 18

10/01 8/04

7/02 8/04

7/02 2/05

7/02 3/05

7/02

7/02

7/02 2/04 5/05

7/02 9/03 4/04

7/02 9/03 4/04

7/02 9/03 4/04

7/02 8/03 3/04

7/02 4/03 10/03

7/02

7/02 2/05

7/02 9/03 4/04

7/02 11/03 4/04

7/02 8/04

9/02 4/03 8/03
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Figure 3-2
Public Safety Bond Projects
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Figure 3-4 
Public Safety Bond Projects 

Construction Starts by Calendar Year 
 

30 

 
2003 
Central Community Police Center 
Fire Station No. 2 Upgrade (Alum Rock) 
Fire Station No. 4 Upgrade (Leigh Ave) 
Fire Station No. 13 Upgrade (Pearl Ave) 
Fire Station No. 21 Upgrade (Mt. Pleasant Rd) 
Fire Station No. 24 Upgrade (Aborn Rd) 
Fire Station No. 26 Upgrade (Tully Rd) 
West Community Police Center 
 
2004 
Fire Station No. 34 New (Berryessa) 
Fire Station No. 12 Relocate (Calero Avenue) 
Fire Training Center 
Police Substation 
 
2005 
Foothill Community Police Center 
Fire Station No. 35 New (Cottle – Poughkeepsie) 
Fire Station No. 17 Relocate (Cambrian) 
Fire Station No. 23 Relocate (Cinco de Mayo) 
Fire Station No. 25 Relocate (North First) 
Fire Station No. 5 Upgrade (North 10th Street ) 
Fire Station No. 7 Upgrade (Emory Street ) 
Fire Station No. 10 Upgrade (South Monroe Street ) 
Fire Station No. 14 Upgrade (San Tomas Aquino Road ) 
Fire Station No. 16 Upgrade (South King Road ) 
Fire Station No. 18 Upgrade (Monterey Highway ) 
Police 911 Dispatch Renovation 
Public Safety Driver Training Facility 
South Community Police Center 
 
2006 
Fire Station No. 36 New (Silver Creek – Yerba Buena) 
Fire Station No. 3 Upgrade (Martha Street) 
Fire Station No. 6 Upgrade (Cherry Avenue) 
Fire Station No. 8 Upgrade (E. Santa Clara Street) 
Fire Station No. 9 Upgrade (Ross Avenue) 
Fire Station No. 11 Upgrade (Villages Parkway) 
Fire Station No. 15 Upgrade (Blaney Avenue) 
Fire Station No. 19 Upgrade (Piedmont Road ) 
Fire Station No. 22 Upgrade (Bose Lane) 
 
2007 
Fire Station No. 37 New (Willow Glen) 
 



Figure 3-5

Public Safety Bond Projects
Property Acquisition Overview

Project Name Project Scope

Description of Real Estate 
to be Acquired / 

Transferred Status
Fire Station No. 34 - New 
(Berryessa)

A new 9,000 SF Fire 
Station and associated 
site improvements.

Intra-City Transfer of portion 
of Las Plumas parcel from 
Housing to Fire Dept. 
Approx. 1 acre.

The Las Plumas site is the recommended location of Fire Station 
34, regardless of the Fire Training Center locating at the Las 
Plumas site.  Next Step:  Fire will make a recommendation at the 
end of November after the Beechnut (Central Service Yard) site 
evaluation is complete.  Schedule:  Acquire site by March 2003.

Fire Station No. 12 - 
Relocate (Calero)

A new 5,000 SF Fire 
Station and associated 
site improvements.

Purchase parcel from private 
party.  Minimum size 1/2 
acre.

Real Estate Division of Public Works is about 90% complete in 
search of a minimum 1/2 acre site.  Next Step: By mid-November 
'02, SJFD will select a site and instruct DPW-Real Estate to 
proceed with purchase process.  Schedule:  Acquire site by May 
2003.

Fire Station No. 35 - New 
(Cottle/Poughkeepsie)

A new 11,000 SF Fire 
Station and associated 
site improvements.

Southside Community Center 
as part of Master Plan 
approved in early 1980's.
Approximately 1/2-1 acre.

The PRNS Department has agreed on the site location and the 
project team is developing the site plan.  An easment for fire truck 
access may be required from a neighboring private site.  Schedule:
Acquire site(s) and possible easements by June 2003.

Fire Station No. 23 - 
Relocate (North East SJ)

A new 5,000 SF Fire 
Station and associated 
site improvements.

Purchase parcel from private 
party.  Minimum size 1/2 
acre.

No action at this time until Fire Station 34 location is finalized at 
Las Plumas.   Schedule:  Acquire site by May 2003.

Fire Station No. 25 - 
Relocate (Alviso)

A new 5,000 SF Fire 
Station and associated 
site improvements.

Intra-City Transfer of parcel 
from PRNS to Fire.
Approximately 1/2 acre.

Fire is looking at a 1/2 acre site next to a school off Wilson.
Community buy-in is crucial to relocation of Fire Station 25.
Schedule:  Acquire site by June 2003.
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Figure 3-5

Public Safety Bond Projects
Property Acquisition Overview

Project Name Project Scope

Description of Real Estate 
to be Acquired / 

Transferred Status
Fire Station No. 17 - 
Relocate (Cambrian)

A new 5,000 SF Fire 
Station and associated 
site improvements.

Purchase parcel from private 
party.  Minimum size 1/2 
acre.

Fire is looking at a 1/2 acre site privately owned on Blossom Hill.
No decision has been made at this time.   Fire will continue to 
have discussions with Housing and General Services on other 
options.    Schedule:  Acquire site by May 2003.

Fire Station No. 36 - New 
(Yerba Buena)

A new 11,000 SF Fire 
Station and associated 
site improvements.

Evaluating options to use 
donated properties designated 
for Park Development - 1 acre 
minimum.

Fire is actively meeting with Planning and PRNS to identify and 
evaluate 3 sites along the Silver Creek Linear Park.  Schedule:
Acquire site by June 2004.

Fire Station No. 37 - New 
(Willow Glen)

A new 9,000 SF Fire 
Station and associated 
site improvements.

Purchase parcel from private 
party.  Minimum size 1/2 
acre.

No activity at this time.   Activity to start in Fiscal Year 2004-
2005.   Schedule:  Acquire site by June 2005.

Fire Training Center - 
Relocate

A new 50,000 SF training 
facility comprised of 
classrooms, offices & 
training burn tower. 
Vehicle maintenance & 
company stores are also 
included.

Transfer of Las Plumas 
property from Housing to Fire 
- 6 acres in size.

The Las Plumas property is on hold per approval from the City 
Manager's Office to evaluate the option of moving the Fire 
Training Center to Beechnut (Central ServiceYard).  Next Step: 
SJFD, GSD and Public Works have until the end of November to 
complete the evaluation and report back to the City Manager's 
Office.  Schedule:  Acquire site by May 2003.

West Community Police 
Center - New

A new approximately 
3,000 SF facility with 
community room.

Purchase of small (+/- 6000 
SF) private parcel in 
commercial area.

SJPD is exploring options for partnering with Library and/or SNI 
capital projects.  Alignment of West CPC's project schedule with 
these other projects is being studied by SJPD.   Schedule:  Acquire 
site by March 2003.

32



Figure 3-5

Public Safety Bond Projects
Property Acquisition Overview

Project Name Project Scope

Description of Real Estate 
to be Acquired / 

Transferred Status
Foothill Community Police 
Center - New

New approximately 3,000 
SF facility with 
community room.

Purchase of small (approx. 
6000 SF) private parcel in 
commercial area.

SJPD is exploring options for partnering with Library and/or SNI 
capital projects.  Alignment of Foothill CPC's project schedule 
with these other projects is being studied by SJPD.   Schedule:
Acquire site by May 2004.

South Community Police 
Center - New

New approximately 3,000 
SF facility with 
community room.

Purchase of small (approx. 
6000 SF) private parcel in 
commercial area.

SJPD is exploring options for partnering with Library and/or SNI 
capital projects.  Alignment of south CPC's project schedule with 
these other projects is being studied by SJPD.   Schedule:  Acquire 
site by May 2004.

Police Substation A new police sub-station 
facility w/approx. 150k 
SF of new buildings 
including offices & 
vehicle maintenance.

Approx. 10 Acres in southern 
portion of San Jose with easy 
access to major traffic 
arterials.

DPW-Real Estate has presented a list of viable properties to SJ 
Police Dept & City Manager's Office.  Next Step:  SJPD to 
evaluate and generate a short list by mid-November '02 for 
presentation to the City Manager.  Schedule:  Acquire site by June 
2003.

Public Safety Driver 
Training Facility

New Public Safety Driver 
Training Center for 
police, fire and other City 
vehicle training.

Proposed approx. 30 acre site 
adjacent to the Water 
Pollution Control Plant.

SJPD and Fire Department have met with the Environmental 
Services Department to discuss the process of using/leasing a 
Water Pollution Control Plant site including the gathering of 
support from the tributary agencies to the plant.  Schedule:
Access to site by December 2003.
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Name
West Community Police Center

Fire Station No. 34 - New (Berryessa)

Fire Training Center

Police Substation

Fire Station No. 12 - Relocate (Calero)

South Community Police Center

East Community Police Center (Foothill)

Fire Station No. 23 - Relocate (North East SJ)

Fire Station No. 25 - Relocate (Alviso)

Fire Station No. 35 - New (Cottle/Poughkeepsie)

Public Safety Driver Training Facility (Zanker Rd.)

Fire Station No. 17 - Relocate (Cambrian)

Fire Station No. 36 - New (Yerba Buena)

Fire Station No. 37 - New (Willow Glen)

Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan
2002 2003 2004 2005 2006 2007 2008

Land Acquisition

Construction Start

Site Determination/Acquisition

Project Start

External Milestone

Deadline

Public Safety Bond Program
Property Acquisition Schedule Overview

Thu 10/31/02 

Figure 3-6 

Project: Public Safety Bond Program
Date: Thu 10/31/02, 1:34 PM 
Sorted by Construction Start
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Figure 3-7
PUBLIC SAFETY BOND PROJECTS

Actual Cumulative Expenditures Through 1st Quarter FY 2002-2003
and Cumulative Expenditure Projections Through FY 2003-2004
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SECTION IV 
REMAINING PROJECTS IN 5-YEAR CIP 

 
The remainder of the projects in this report are funded through various programs within 
the CIP.  This consists of 508 currently identified projects and approximately 160 annual 
programs.   These projects derive their funding from various sources including bond 
sales, grants, taxes, fees and charge, transfers, general fund, interest income, and other 
revenue sources.  Each project is assigned to a specific CSA which assumes the 
responsibility for the on-time, on-budget delivery of its projects.  The purpose of this 
section is to provide the current status of each of the 508 projects by CSA. 
 
CONTRACT AWARD AND CONSTRUCTION SCHEDULES  
 
By the end of the first quarter, 22 construction contracts were awarded by the City 
Council for FY 02-03.  Approximately 151 additional projects are expected to be 
awarded by the end of June 2003. 
 
PROJECT STATUS 
 
Of the 508 remaining projects in the five year CIP, 90 have been completed. A list of 
these completed projects is provided as Figure 4-1.  Figures 4-2 through 4-9 provide bar 
chart schedules by CSA for the 349 projects which are ongoing or scheduled to begin 
activity by June 2003.   
 
Figure 4-10 provides a representation of the status of the projects with activity through 
June 2003.  As shown in the figure, of the 439 projects with activity through June 2003, 
353 (80%) are on schedule or have been completed, 22 have extended schedules, 32 have 
schedules which are in the process of being reset, and 32 have schedules which are 
pending. 
 
Also included is Figure 4-11, which represents the total number of the remaining projects 
that are expected to start and finish in each fiscal year.  Figure 4-12 provides a listing of 
the 69 projects with funding currently identified in the CIP for future fiscal years.  When 
schedules are developed for these projects, the projects will be added to the bar charts. 
 
AVIATION SERVICES (Figure  4-2) 
 
This CSA includes the Airport Capital Program.  The current focus of this CSA is the 
development of an airport that addresses and meets the newly heightened security 
requirements. 

 
There are 21 total projects with activity through June 2003 in this CSA.  Of these, 14  
projects are completed or on schedule.  Three project schedules are being reset and four 
project schedules are pending.  Per Transportation Security Administration (TSA) 
requirements, these four projects are pending programming decisions by the Airport to 
establish scopes and schedules related to security issues resulting from the events of 
September 11, 2001.  
 



 37

ECONOMIC AND NEIGHBORHOOD DEVELOPMENT (Figure 4-3) 
 
This CSA includes the Developer Assisted Projects Capital Program.  This program 
reimburses developers for construction of large arterial streets and encourages the 
undergrounding of existing overhead utilities.  The END CSA also includes capital 
improvement projects for the Convention Center.   
 
There are 16 total projects with activity through June 2003 in this CSA.  Of these, 13 
projects are completed or on schedule.  One project has an extended schedule and two 
projects have pending schedules.    
 
ENVIRONMENTAL AND UTILITY SERVICES (Figure 4-4) 
 
This CSA includes the sanitary sewer system, storm sewer system, water pollution 
control, and water utility capital programs.  The focus is on construction, rehabilitation, 
modification, and maintenance of these facilities. 
 
There are 92 total projects with activity through June 2003 in this CSA.  Of these, 81 
projects are completed or on schedule, five projects have an extended schedule, four 
project schedules are being reset, and two projects have schedules which are pending.    
 
PUBLIC SAFETY (Figure 4-5) 
 
This CSA includes the Fire and Police capital programs.  A large portion of these capital 
projects result from the recently passed $159 million Public Safety Bond program as 
discussed in Section III.  The other projects in this CSA are miscellaneous facility 
improvements to existing police and fire stations that were budgeted in previous years. 
 
There are four total projects with activity through June 2003 in this CSA.  All four of 
these projects are completed or on schedule.  
 
RECREATION AND CULTURAL SERVICES (Figure 4-6) 
 
This CSA includes the library and park and community facilities development capital 
programs.   
 
There are 125 total projects with activity through June 2003 in this CSA.  Of these, 77 
projects are completed or on schedule, nine projects have extended schedules, 18 project 
schedules are being reset, and 21 projects have schedules which are pending.    
 
Of the 18 projects with reset schedules, 12 are within one year of the originally scheduled 
date, and the remaining six exceed one year from the original schedule.  The primary 
reason most of the schedules are being reset is because dates were placed in the budget 
prior to full development of the project scope and later it was determined that the 
schedule was not feasible.  However, others have been reset because project scopes were 
modified, land acquisition activities took longer than anticipated, and other agency 
permits/negotiations greatly extended the schedule. 
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Of the 21 projects with schedules pending, most of these projects are experiencing scope 
refinement and funding issues.  A few are awaiting land dedication and others are 
experiencing significant delays in obtaining outside agency permits. 
  
STRATEGIC SUPPORT – CITY FACILITIES AND EQUIPMENT (Figure 4-7) 
 
The programs that comprise the City Facilities and Equipment (CFE) CSA are the civic 
center, municipal improvements, and service yards.  
 
There are 19 total projects with activity through June 2003 in this CSA.  Of these, 16 
projects are completed or on schedule and three projects have extended schedules.  
 
STRATEGIC SUPPORT – FINANCE AND TECHNOLOGY (Figure 4-8) 
 
The capital projects in the Finance and Technology CSA are comprised of 
communications projects to replace and upgrade the City’s communication sites, base 
stations, radios, and mobile data terminals.  
 
There are five total projects with activity through June 2003 in this CSA.  All five of 
these projects are on schedule. 
 
TRANSPORTATION SERVICES (Figure 4-9) 
 
This CSA includes the parking and traffic capital programs.  The focus of this CSA is to 
fund the build-out of major street networks, maintenance of paved roadways, new traffic 
signals and streetlights, and neighborhood improvements such as traffic calming, 
sidewalk, curb, and gutter repair, bicycle and pedestrian facilities. 
 
Staff is currently working on restructuring the traffic signal capital program in order to 
more effectively deliver projects.  This restructuring includes developing a strategy for 
reducing project costs, improving inter-departmental coordination and analyzing scoping 
changes.  In addition, we are continuing to look at the benefits of constructing more 
signals with city forces.  The schedules shown on the attached bar charts indicate a firm 
commitment for the on-time delivery of signal projects from the Departments of 
Transportation and Public Works.  The remainder of the signals in the traffic capital 
program are listed in Figure 4-10 along with the rest of the future CIP projects.  The 
signal projects are listed by fiscal year start date.   
 
There are 157 total projects with activity through June 2003 in this CSA.  Of these, 143 
projects are completed or on schedule, four projects have extended schedules, seven 
project schedules are being reset, and three projects have schedules which are pending.    
 
PROGRAM SUMMARY FOR THE REMAINING CIP PROJECTS 
 
As can be seen from Figure 4-11, the current CIP is extremely “front loaded” with the 
majority of the currently programmed projects beginning construction prior to June 2004.  
In addition to the projects discussed above, there are approximately 160 annual programs 
in the CIP (Figure 4-13).  These programs range from traffic calming in the 
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Transportation CSA to miscellaneous sewer rehabilitation in the Environmental and 
Utility Services CSA.  Many of these programs result in projects which are listed 
separately throughout this report.  Projects resulting from these programs will also be 
added to the overall project list as they are developed throughout the year. 
 
 



Figure 4-1 
Current 5-Year CIP Completed Capital Projects

(as of November 2002)

Project Name CSA
1 2001-02 Street Resurfacing Project SNI Areas Transportation Services
2 498 Menker Avenue House Removal Recreation and Cultural Services
3 5 th Street Sanitary Sewer and Storm Drain Relocation Environmental and Utility Services
4 60" Brick and 84" RCP Phase IIIB and IVB Environmental and Utility Services
5 Aborn Square Loop Sidewalk Installation Transportation Services
6 Almaden Road Sidewalk Repair Transportation Services
7 Alviso Youth Center Development Recreation and Cultural Services
8 Airfield Lighting Vault Relocation Aviation Services
9 Brigadoon Park Playground Renovation Rebid Recreation and Cultural Services
10 Buchser Way Curb and Gutter Repair Transportation Services
11 Cedro St: Cas/Buckeye Transportation Services
12 Center for the Performing Arts Wall Treatment Recreation and Cultural Services
13 Colleen Drive Transportation Services
14 Curtner Avenue Infrastructure Improvement Transportation Services
15 Delmas Avenue Sanitary Sewer Replacement (MRP 97-6) Environmental and Utility Services
16 Downer-Canoas Sewer Rehabilitation Phase V Environmental and Utility Services
17 East San Jose Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
18 Evergreen Sanitary Sewer Rehabilitation Phase I Environmental and Utility Services
19 Fernish Park Trail Recreation and Cultural Services
20 Fire Station No. 20 Remodel Aviation Services
21 Forest-Rosa Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
22 Forest-Rosa Sanitary Sewer Rehabilitation Phase III Environmental and Utility Services
23 Forest-Rosa Sanitary Sewer Supplement Rehabilitation 

Phase III
Environmental and Utility Services

24 Foxworthy Ave: Guadalupe River Bridge Transportation Services
25 Hillsdale Avenue Sidewalk Installation Transportation Services
26 Hope Street Improvement Project Transportation Services
27 Julian St./McKee St. Overpass Transportation Services
28 Julian Street Median Island at Pellier Park Improvements Transportation Services
29 Julian-Sunol Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
30 Kirk Center Play Lot Renovation Recreation and Cultural Services
31 Lagoon Mudcat Anchor Environmental and Utility Services
32 Lean Avenue Median Improvements Transportation Services
33 Lewis Road between Monterey Road and Aiello Drive Transportation Services
34 Lincoln Glen Park Play Areas Recreation and Cultural Services
35 Lincoln High School Theater grant Recreation and Cultural Services
36 Market/St. James Sanitary Sewer Rehabilitation Environmental and Utility Services
37 Main Gate Security System Environmental and Utility Services
38 Measure A/B funded Street Resurfacing 2000-01 Transportation Services
39 Median Island Landscaping - Narvaez Transportation Services
40 Monterey-Riverside Sanitary Sewer Rehab Phase I Environmental and Utility Services
41 Monterey-Riverside Sanitary Sewer Rehab Phase II Environmental and Utility Services
42 Nightingale- Redbird Storm Drain Environmental and Utility Services
43 North Seventh Street Sidewalk Improvement Project Transportation Services
44 Oakland Road: Coyote Creek Bridge Transportation Services
45 Old Oakland Road Storm Drain Pump Station Environmental and Utility Services
46 Parkview III Park Renovation Recreation and Cultural Services
47 Paseo Pueblo Dr. Golf Crk SS Lat. Reconstr. & 

Abandonment
Environmental and Utility Services

48 Phelan Avenue Infrastructure Improvements Environmental and Utility Services
49 Play Equipment at Washington School grant Recreation and Cultural Services

40



Figure 4-1 
Current 5-Year CIP Completed Capital Projects

(as of November 2002)
50 Police Administration Building Seismic Upgrade Public Safety
51 Radio Street Improvement Environmental and Utility Services
52 Redmond Avenue and Firefly Drive Environmental and Utility Services
53 Resurfacing (MBM) Transportation Services
54 Route 87 - Detour 2 Sanitary Sewer Reconstruction Environmental and Utility Services
55 Runway 30L Reconstruction Aviation Services
56 Runway 30R Extension A to N Aviation Services
57 San Tomas Aquino Creek Trunk Rehabilitation Environmental and Utility Services
58 San Tomas Expressway Trunk Rehab Ph I Environmental and Utility Services
59 Scenic Meadow Park Recreation and Cultural Services
60 Scott Street Sidewalk Improvement Transportation Services
61 Second & Third Streets Sanitary Sewer Rehabilitation Environmental and Utility Services
62 Silicon Valley Intelligent Transportation System Fremont 

Milpitas Project
Transportation Services

63 Spartan Stadium Improvements grant Recreation and Cultural Services
64 Story Road and Lido Way Sidewalk Replacement Transportation Services
65 Street Lighting at Schools Transportation Services
66 Street Lights - Major Area 98 Transportation Services
67 Street Lights - Monterey Pedestrian Transportation Services
68 Street Lights Citywide 2000 Phase C Transportation Services
69 Street Lights Crackdown 2002 Transportation Services
70 Taylor Street Brick Sewer Rehabilitation Environmental and Utility Services
71 The Alameda at Sunol and Wilson Sidewalk Replacement Transportation Services
72 TPS Bldg Roof Stairway Project Environmental and Utility Services
73 Traffic Signal at Aborn/Brigadoon, Barberry/King, 

Feldspar/Senter, Hamilton/Sagemont, Leeward/Story
Transportation Services

74 Traffic Signal at Atherton Ave/Hamilton Ave. Transportation Services
75 Traffic Signal at Curci/Meridian Transportation Services
76 Traffic Signal at Taylor St/21st St Transportation Services
77 Traffic Signal at Country Club/Silver Creek Valley, 

Courtside/Farnsworth
Transportation Services

78 Traffic Signal at Ninth/San Fernando Transportation Services
79 Traffic Signal at Bret Hart/Via Valiente Transportation Services
80 Traffic Signal at Santa Clara/Market, Bascom/Hedding, San 

Antonio/10th
Transportation Services

81 Traffic Signal at Alameda/Lenzen, Lenn/Meridian, 
Mabury/White, Ringwood/Tradezone, Union/Woodard, 
1st/Nicholson, Lucretia/Phelan, Market/San Fernando, 
Branham/Branham Plaza

Transportation Services

82 Trimble Road at Guadalupe River Transportation Services
83 Tuers Golf Course Habitat Mitigation Recreation and Cultural Services
84 Tuers-Capitol Golf Course Recreation and Cultural Services
85 Tully Road Stables Locker Room Recreation and Cultural Services
86 Washington Square Brick Sewer Rehabilitation Environmental and Utility Services
87 West San Carlos Street Median Island Improvements Transportation Services
88 West Virginia Street Alley Improvements Transportation Services
89 West Virginia Street Sidewalk Transportation Services
90 Williams Road Sidewalk Transportation Services
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction
Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Aviation Services CSA

Figure 4-2

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects

10/20029/1998Interim Federal Inspection Services Building 1

1/20047/1999Skyport Drive Grade Separation Project 2

3/20031/2001Security System Upgrades 3

4/20044/2001RTR Site Relocation 4

6/20034/2001Run-Up Area Relocation 5

12/20035/2001Runway 30L Extension 6

1/20039/2001Airport Boulevard - Terminal Drive Improvements 7

1/200310/2001Improve Air Quality at Terminal A Garage Taxi Area 8

3/200311/2001CNG Fueling Station 9

9/20033/2002Battery Recharge Stations 10

6/20037/2002AVI Consultant Study 11

6/20037/2002Taxiway Y Reconstruction Study 12

3/20047/2002Interim Air Cargo Ramp 13

Rental Car Parking Garage 14

Taxiway Z extension North (MP) 15

Norman Y. Mineta SJIA Modular Parking Office 16

Taxiway L Widening 17

10/02

1/03 1/04

5/02 3/03

8/03 4/04

6/03

4/03 12/03

9/01 6/02 1/03

10/01 5/02 1/03

11/01 6/02 3/03

3/02 4/03 9/03

7/02 6/03

7/02 6/03

7/02 9/03 3/04

schedule pending
schedule pending
schedule pending

schedule pending
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction
Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Economic and Neighborhood Development CSA

Figure 4-3

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects

11/20022/1998Rule 20B Undergrounding District - McLaughlin/Story 1

3/20037/1998Improvement District 99-218SJ (Hellyer - Piercy) - Contract #1 2

6/200310/1998Rule 20B Undergrounding District - Senter Road 3

9/200310/1998Rule 20B Undergrounding District - McKee/Toyon 4

1/20036/2000Great Oaks-State Route 85 Community Facilities District 5

12/20036/2000Improvement District 99-218SJ (Hellyer - Piercy)  - Contract #3 6

11/20037/2000Improvement District 99-218SJ (Hellyer - Piercy)  - Contract #2 7

8/20044/2001Convention Center Sound System Renovation 8

3/20039/2001Santa Teresa Median Island9

6/20021/2002Winfield Boulevard at Los Alamitos Creek 10

12/20037/2002Exhibit Hall Lighting Improvements 11

9/20037/2002Fire Alarm Control System 12

6/20037/2002Security Enhancements 13

12/20037/2002HVAC Replacement 14

Richmond/Menker Apartment Improvements (MBM)15

Palm Haven Pillars Restoration (MBM)16

6/02 11/02

7/01 3/03

2/03 6/03

5/03 9/03

12/01 1/03

6/03 12/03

11/03

7/02 8/04

9/01 8/02 3/03

1/02

7/02 12/03

7/02 9/03

7/02 6/03

7/02 12/03

schedule pending
schedule pending
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction
Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Environmental and Utility Services CSA

Figure 4-4

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects

6/20046/1996Suncrest Avenue Sanitary Sewer Repair (MRP 96-7)1

2/20033/1998Monterey-Riverside Supplement Sanitary Sewer2

4/200710/1998WPCP Reliability Improvements3

3/20035/1999Newhall Avenue Sanitary Sewer Rehabilitation4

3/20047/1999N San Jose Rincon De Los Esteros Storm System Imp., Phase II5

2/20037/1999Fourth Intercepter Phase V/VA6

2/20037/1999Sanitary Junction Structure Rehabilitation Phase I (MRP 97-4)7

9/200411/1999Santa Clara Recycled Water Line Extension8

6/200411/1999Milpitas Recycled Water Line Extension9

5/20041/2000East Primary Effluent Channel Repair (WPCP)10

2/20031/2000Digester Gas Holder Rehabilitation (WPCP)11

2/20041/2000East Primary Tanks Sluice Gates Replacement (WPCP)12

12/20023/2000Almaden Boulevard Sanitary Sewer Rehabilitation13

2/20039/2000Trimble-Morrill Sanitary Sewer Rehabilitation Phase I14

6/200411/2000North Coyote Valley Water System15

2/200312/2000Forest-Rosa Sanitary Sewer Rehabilitation Phase IV16

12/20023/2001P&E Bldg. Raw Sewage Wetwell Ventilation Project (WPCP)17

1/20033/2001Computer Control Room Modifications (WPCP)18

3/20033/2001SBWR Chlorine Residual Analyzer Station (WPCP)19

3/20033/2001Outfall Road Wetlands Mitigation Project (WPCP)20

3/20033/2001Evergreen Sanitary Sewer Rehabilitation Phase II21

1/20033/2001Vehicle Fuel Dispenser Replacement (WPCP)22

5/20033/2001Filter Influent PS Variable Frequency Drive No. 5 (WPCP)23

7/20084/2001Edenvale Sanitary Sewer Supplement Phase V24

11/20036/2001Silver Creek Pipeline Project (SBWR)25

12/20027/2001North First Street Parallel Main26

5/20037/2001Nitrification Waste Activated Sludge Pump Replacement (WPCP)27

6/20037/2001Redmond Avenue Sanitary Sewer I&I Reduction28

5/20057/2001San Tomas Expressway Trunk  Rehab Phase II29

4/20048/200160" Brick Interceptor Phase IB30

10/03 6/04

2/03

6/04

6/02 3/03

8/02 3/04

2/03

5/02 2/03

10/03 9/04

10/03 6/04

2/03 5/04

6/02 2/03

4/02 2/04

12/02

4/02 2/03

7/01 12/02 6/04

6/02 2/03

6/02 12/02

5/02 1/03

6/02 3/03

8/02 3/03

6/02 3/03

8/02 1/03

6/02 5/03

2/03 11/03

7/01 5/02 12/02

7/01 4/02 5/03

7/01 5/02 6/03

7/01 5/04 5/05

8/01 6/03 4/04
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Environmental and Utility Services CSA

Figure 4-4

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects

1/200310/2001Monterey-Riverside Sanitary Sewer Rehab Phase III31

10/200184-inch RCP 60-inch Brick Interceptor Phase VIB32

3/200311/2001Storm Drain Infrastructure Needs Assessment Study33

12/20051/2002Hwy 87 Detour II Sanitary Sewer Reconstruction Phase II34

9/20043/2002Transmission Pump Station Redundant Power Feed (WPCP)35

1/20053/2002Transmission Pump Station Spillback Project (WPCP)36

3/20053/2002Diversion Pipe Chlorination (WPCP)37

1/20053/2002Transmission Discgarge Bypass Line (WPCP)38

3/20053/2002Transmission Pump Station Dechlorination (WPCP)39

3/20033/2002Blower Bldg Office & ESB Shop remodel (WPCP)40

9/20043/2002ESB Lighting Control (WPCP)41

10/20043/2002Filter Backwash Automation (WPCP)42

5/20053/2002Motor Control Center G1 & G2 Replacement (WPCP)43

4/20043/2002Yeoman Scum Ejectors Replacement (WPCP)44

10/20043/2002Filter Bldg Valves Replacement (WPCP)45

6/20033/2002Replacement of T1 with Fiber Optic (WPCP)46

5/20053/2002DAFT Console A Replacement (WPCP)47

12/20033/2002San Tomas Aquino Creek SS Rehabilitation Phase II48

1/20043/2002Julian-Sunol Sanitary Sewer Rehabilitation Phase III49

7/20034/2002Playa Del Rey Sewer Rehab50

6/20057/2002Third Ward Area51

6/20057/2002Fourth Ward Area52

9/20057/2002Willow Glen-Guadalupe Phase II53

6/20097/2002Inactive Lagoons Bio-Solids Removal (WPCP)54

12/20047/2002Edenvale Reservoir Site Improvements55

6/20047/2002Edenvale Well #456

8/20047/2002Hester-Naglee Area Sanitary Sewer Rehabilitation57

10/20047/2002Zone 3 Reservoir - Old Yerba Buena Rd58

7/20067/2002Rosemary Area Sanitary Sewer Rehabilitation59

4/20048/2002Monterey- Riverside Sanitary Sewer-Phase IV60

10/01 6/02 1/03

10/01

11/01 6/02 3/03

1/02 1/05

3/02 8/03 9/04

3/02 10/03 1/05

3/02 10/03 3/05

3/02 10/03 1/05

3/02 10/03 3/05

3/02 10/02 3/03

3/02 8/03 9/04

3/02 9/03 10/04

3/02 9/03 5/05

3/02 5/03 4/04

3/02 9/03 10/04

3/02 6/03

3/02 9/03 5/05

3/02 3/03 12/03

3/02 5/03 1/04

4/02 2/03 7/03

7/02 6/04 6/05

7/02 6/04 6/05

7/02 10/04

7/02

7/02 6/03 12/04

7/02 6/03 6/04

7/02 1/04 8/04

7/02 10/03 10/04

7/02

8/02 8/03 4/04
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction
Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Environmental and Utility Services CSA

Figure 4-4

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects

6/20048/2002DOT Misc. Sanitary Sewer Rehab. Projects61

4/20049/2002Trimble-Morrill SS Rehabilitation-Phase II62

LIMS Replacement (WPCP)63

Watershed Database Systems (WPCP)64

8/02 6/03 6/04

9/02 5/03 4/04

schedule pending

schedule pending
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Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction
Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Remaining Public Safety CSA

Figure 4-5

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects

2/200310/2001PAB Chiller Replacement 1

4/200311/2001Fire Stations Diesel Exhaust Phase 6 2

1/200312/2001Heating, Ventilation & Air Conditioning Fire Stations 3, 5 and 10 3

10/01 10/02 2/03

11/01 12/02 4/03

12/01 9/02 1/03
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Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction
Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Remaining Recreation and Cultural Services CSA

Figure 4-6

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects

6/20036/1998Guadalupe River Park Contracts I & II Redesign 1

9/20032/1999Northside Community Center 2

1/20038/1999West Valley  Branch Library (MBM)3

6/20039/1999Overfelt House Renovation 4

10/200310/1999Alum Rock Park 1998 Storm Damage Repair (Phase 2) 5

 1/20032/2000Cherry Flat Dam Evaluation 6

5/20044/2000Evergreen Center Expansion 7

8/20035/2000Gregory Street Bridge 8

2/20037/2000San Jose Family Camp Restrooms, Phase 2 9

10/20037/2000Alum Rock Park Quail Hollow Bridge Replacement 10

2/20049/2000Lake Cunningham Perimeter Landscaping 11

 6/20039/2000Mabury Park/ Penitencia Creek Park Chain Reach 6 Phase 1 12

11/200210/2000Almaden Winery Park Enhancements 13

9/200311/2000Southside Community Center Tot Lot Renovation Rebid 14

1/200312/2000Paul Moore Park Renovation (MBM)15

12/20021/2001South Central Swim Center Development (MBM)16

 5/20031/2001Bellevue Site Phase 1 Development 17

12/20032/2001Edenvale Garden Park - Phase IV and V 18

12/20023/2001O'Connor (Midtown) Park Development 19

7/20034/2001Montgomery Hill Bridge 20

10/20024/2001Ekaterinburg, Russia and Pune, India Sister City Seating (MBM)21

10/20034/2001Stonegate Skatepark 22

12/20036/2001Southside Center Phase II Renovation 23

12/20026/2001Doerr Restroom 24

8/20027/2001Andrew Hill High School Athletic Field Renovation 25

12/20027/2001Overfelt Gardens Improvements 26

6/20037/2001Kelley Park Maintenance Area Improvement 27

7/20038/2001Groesbeck Hill Park Improvements (MBM)28

 9/20028/2001Vietnamese Cultural Heritage Garden Matching Grant (MBM)29

4/20038/2001Boggini Park Restroom & Tot Lot Addition (MBM)30

3/03 6/03

6/02 9/03

10/01 1/03

8/036/03

5/03 10/03

8/03 5/04

1/03 8/03

2/03

5/03 10/03

8/03 2/04

5/02 11/02

12/02 9/03

11/01 1/03

12/01 12/02

3/03 12/03

2/02 12/02

1/03 7/03

6/02 10/02

12/02 10/03

1/03 12/03

6/02 12/02

7/01 8/02

7/01 5/02 12/02

7/01 8/02 6/03

8/01 11/02 7/03

8/01

8/01 6/02 4/03
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Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction
Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Remaining Recreation and Cultural Services CSA

Figure 4-6

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects

5/20048/2001Almaden Winery Center Conversion (MBM)31

3/20038/2001Community Gardens at Latimer School (MBM)32

10/20039/2001Prusch Park Perimeter Improvements 33

1/20049/2001Basking Ridge Tot Lot Development 34

2/20049/2001River Oaks/Coyote Creek Trail 35

1/20049/2001PG&E Easement at Wenlock Drive-Improvements (MBM)36

3/20039/2001MISE/SARATOGA CREEK LIGHTING 37

5/20039/2001Columbus Park Irrigation Renovation 38

6/20039/2001Alum Rock Park Trail 39

7/20039/2001Waterford Park Renovation 40

8/20039/2001Alum Rock Park Penitencia Creek Entrance 41

5/20039/2001Evergreen Park Irrigation Renovation 42

5/200310/2001Gleason Avenue Streetscape (MBM)43

4/200410/2001Sixth and William Park Development 44

9/200310/2001Dog Park at Watson Park (MBM)45

3/200310/2001Tully Road Ball Field Development - Phase I 46

9/200310/2001Pala School Field Renovation 47

10/200310/2001Buena Vista Park Development 48

3/200410/2001Tully Road Ball Field Development - Phase III 49

3/200310/2001Tully Road Ball Field Development - Phase II 50

11/200310/2001Bernal Park - Phase 1 Development 51

 6/200310/2001Willow Glen High School Track Grant (MBM)52

 4/200310/2001Guadalupe Creek Trail Master Plan (MBM)53

7/200311/2001Leininger Trailer Installation 54

3/200311/2001Bird/Fisk Pocket Park (MBM)55

 12/200212/2001Alum Rock Park-Water Line Relocation 56

3/200312/2001Roosevelt Park Roller Hockey Rink 57

 10/200312/2001Floyd and Locust Street Park Development (MBM)58

 10/20031/2002Fowler Creek Park Updated Master Plan 59

12/20021/2002Camden Community Center Parking Lot Expansion 60

8/01 2/03 5/04

8/01 12/02 3/03

9/01 3/03 10/03

9/01 7/03 1/04

9/01 8/03 2/04

9/01 6/03 1/0411/01

9/01 6/02 3/03

9/01 11/02 5/03

9/01 12/02 6/03

9/01 12/02 7/03

9/01 3/03 8/03

9/01 9/02 5/03

10/01 1/03 5/03

10/01 6/03 4/04

10/01 12/02 9/03

10/01 10/02 3/03

10/01 9/03

10/01 4/03 10/03

10/01 6/03 3/04

10/01 11/02 3/03

10/01 11/02 11/03

10/01

10/01

11/01 11/02 7/03

11/01 6/02 3/03

12/01

12/01 10/02 3/03

12/01

1/02

1/02 8/02 12/02
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Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction
Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Remaining Recreation and Cultural Services CSA

Figure 4-6

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects

6/20042/2002Hillstone Park Site Development 61

10/20033/2002Turnkey Park:  Cahill Phase 3 (MBM)62

12/20024/2002Tully Road Turn Out Field Relocation 63

12/20024/2002Police Stables Turnout Field Fencing Improvements 64

 4/20034/2002Coyote-Alamitos Canal Feasibility Study 65

4/20035/2002PAL Fitness Center 66

5/20046/2002Guadalupe River south Reach 12 (MBM)67

 11/20027/2002Reed Elmentary School Playground Grant (MBM)68

 12/20028/2002Sixth & Bestor Park Development 69

5/20048/2002Youth Center at Fire Station #27 70

8/20038/2002Boggini Park Little League Field Upgrade 71

10/20048/2002Penitencia Creek Parkchain - Reach 2 Development 72

 1/20038/2002Lake Cunningham Skatepark Feasibility Study 73

 3/30038/2002Alum Rock Park Creek Realignment Study 74

10/20049/2002Lone Bluff Mini Park 75

3/20039/2002Century Oaks Water Service & Irrigation POC 76

5/20049/2002Cypress Center Renovation 77

10/20039/2002Kirk Center Patio Improvements 78

 6/20049/2002Thompson Creek Trail Master Plan 79

7/200410/2002Edenvale/Greatoaks Skatepark 80

7/200410/2002Glenview Park Tot Lot Renovation 81

2/200410/2002Carrabelle Park Play Area Upgrade (MBM)82

 4/200510/2002Coyote Creek Trail Study 83

7/200410/2002Watson Skatepark 84

6/200310/2002Roosevelt Park Roller Hockey Rink, Phase II 85

7/200410/2002Plata Arroyo Skatepark Development 86

9/200411/2002Tamien Station Skatepark (MBM)87

 2/200311/2002Doerr Park Youth Lot Renovation 88

1/20041/2003Japanese Friendship Garden - Lower Gate 89

Alum Rock Park Service Yard Improvement 90

2/02 8/03 6/04

3/02 11/02 10/03

4/02 8/02 12/02

4/02 8/02 12/02

4/02

5/02 11/02 4/03

6/02 7/03 5/04

7/02

8/02

8/02 6/03 5/04

8/02 3/03 8/03

8/02 2/04 10/04

8/02

8/02

9/02 1/04 10/04

9/02 12/02 3/03

9/02 9/03 5/04

9/02 4/03 10/03

9/02

10/02 10/03 7/04

10/02 9/03 7/04

10/02 6/03 2/04

10/02

10/02 10/03 7/04

10/02 1/03 6/03

10/02 10/03 7/04

11/02 11/03 9/04

11/02

1/03 9/03 1/04schedule pending
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Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction
Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Remaining Recreation and Cultural Services CSA

Figure 4-6

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects

Alviso Park Expansion Master Plan 91

Capital Park Neighborhood Center 92

Coyote Garden Fence Replacement 93

Fuller Avenue Linear Park 94

Historical Collections Move (MBM)95

History San Jose-Fallon House (MBM)96

Hoffman/Via Monte Neighborhood Center (MBM)97

Hoover School Performing Arts Center (MBM)98

Kelley Park Vietnamese Cultural Heritage Garden99

Kirk Center Master Plan 100

Pedestrian Bridge at Silver Creek (MBM)101

Plaza de Cesar Chavez Electrical Improvements 102

Prusch Park Irrigation System Renovation 103

San Jose Museum of Art Improvements (MBM)104

Saratoga Creek Park Irrigation Renovation 105

Selma Olinder Park (MBM)106

Southside Community Center Computer Portables (MBM)107

Tech Museum Improvements and McCabe Hall HVAC (MBM)108

Tully Road Men's Locker Room Relocation 109

Yerba Buena High School Field Renovation Grant 110

schedule pending
schedule pending

schedule pending
schedule pending
schedule pending
schedule pending
schedule pending
schedule pending
schedule pending
schedule pending
schedule pending
schedule pending
schedule pending
schedule pending
schedule pending
schedule pending
schedule pending
schedule pending
schedule pending
schedule pending
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Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction
Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Strategic Support - City Facilities and Equipment CSA

Figure 4-7

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects

1/20053/2000New Civic Center 1

5/20043/2000New Civic Center -- Super Structure (Concrete) Bid Package 2

1/20053/2000New Civic Center -- Interiors Bid Package 3

12/20023/2000New Civic Center -- Excavation Bid Package 4

1/20053/2000New Civic Center -- Finishes Core and Shell bid package 5

1/20053/2000New Civic Center -- Mech/Elect/Plumbing Bid Package 6

12/20033/2000New Civic Center - Super Structure (Steel) Bid Package 7

5/20033/2000New Civic Center -- Foundation Bid Package8

1/20053/2000New Civic Center -- Elevators Bid Package 9

3/20033/2000New Civic Center -- Piles Bid Package 10

1/20053/2000New Civic Center -- Rotunda (Structural) Bid Package 11

9/20043/2000New Civic Center -- Curtain Wall Bid Package 12

1/20053/2000New Civic Center -- Sitework Bid Package 13

12/20026/2000Central Service Yard (Phase 2) 14

1/20059/2000New Civic Center Off-Site Parking Garage 15

6/20037/2001Mabury Service Yard Portable Building Project 16

12/20025/2002Compaq Arena Water Pressure Repairs 17

6/20037/2002CIP Database Enhancement Project 18

9/20032/2003Central Service Yard Roof Replacement 19

1/05

12/02 5/04

12/03 1/05

7/02 12/02

4/03 1/05

1/03 1/05

11/02 12/03

11/02 5/03

11/02 1/05

9/02 3/03

11/02 1/05

1/03 9/04

12/03 1/05

7/03 1/05

7/01 12/02 6/03

5/02 7/02 12/02

7/02 6/03

2/03 4/03 9/03
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Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction
Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Rest

Projects with activity through June 2003 sorted by start date
Strategic Support - Finance and Technology CSA

Figure 4-8

EndStart
Sch
Re

Sch
Ext

Sch
OnProjects

6/20037/2002Feasibility Study for New Hildago Radio Site1

6/20037/2002Feasibility Study for Relocation of  Valley Medical Radio Site 2

6/20037/2002Feasibility Study of Conversion of Radio Equipment from Microwave to Digital 3

6/20037/2002Feasibility Study: Relocation of Mt. Chual Radio Site 4

6/20037/2002Final Conversion of Mobile Data Terminals to Laptops 5

7/02 6/03

7/02 6/03

7/02 6/03

7/02 6/03

7/02 6/03
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Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction
Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Transportation Services CSA

Figure 4-9

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects

6/20056/1998Senter Road: Lewis to Capitol1

3/20046/1998Tully Road: Monterey to Lucretia2

12/20036/1998PSR - Route 101: Tully Interchange Upgrade3

6/20056/1998Senter Road: Capitol to Monterey4

6/20046/1998Senter Road: Tully to Lewis5

12/20028/1998Wooster Ave: Silver Creek Bridge6

7/20032/1999Seismic Bridge Retrofit - Tully Road7

10/20062/1999Seismic Bridge Retrofit - Airport Parkway8

8/20036/1999King Road Widening Phase I (Mabury to McKee)9

6/20047/1999King Road Widening Phase II (Berryessa to Mabury)10

3/20037/1999Silicon Valley Smart Corridor - ITS Enhancements11

4/20037/1999San Jose International Airport Advanced Traffic Management System12

1/20037/1999Silicon Valley ITS West Corridor Project13

9/20038/1999Oakland Road at Wayne Ave/SPRR14

7/200411/1999King/Story Road Street & Sidewalk Improvements15

3/200311/1999Silicon Valley-ITS Web Traveler16

9/200411/1999Bailey Avenue Extension Project17

6/200312/1999Route 880: Steven Creek Interchange Upgrade18

11/20025/2000Willow Glen Pedestrian Street Lighting19

12/20036/2000ITS: Proactive Signal Retiming20

11/20027/2000T. Signal at Camden/Meridian,Hedding/Park,Lyndale/Story,Meridian/Park,Monroe/Newhall (Unit 21

9/20037/2000Traffic Signal at Alum Rock and McCreery22

9/20047/2000Traffic Signal at Berger and Oakland23

1/20037/2000T. Signal at Edenbury/Pearl,McKay/Ringwood,5th/Julian,Tradez./Ringwood,McKee/Toyon (Unit 24

2/20048/2000Monterey Road Streetscape Imp Project (Keyes St./ Curtner Ave)25

10/20029/2000Alum Rock Ave. / King Rd. Streetscape Imp Project (N 34th St/ Jackson Ave)26

12/20039/2000Holly Hill Infrastructure Improvements (MBM)27

3/20031/2001The Alameda at Cleaves Improvements 28

5/20042/2001Lincoln High School Frontage29

12/20022/2001Street Lights Citywide 200130

6/04 6/05

6/03 3/04

4/04 6/05

6/03 6/04

7/02 12/02

1/03 7/03

10/02 8/03

4/03 6/04

6/02 4/03

3/03 9/03

10/03 7/04

2/03 9/04

6/03

6/02 11/02

12/03

11/02

5/03 9/03

3/03 9/03

3/02 1/03

6/03 2/04

5/02 10/02

7/03 12/03

10/01 3/03

1/04 5/04

12/02
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Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction
Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Transportation Services CSA

Figure 4-9

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects

4/20037/2001Smart Intersections Program 2002 Phase 1, Package A31

2/20037/2001Traffic Signal at McLaughlin/Sylvia, Magliocco/Winchester (Unit 01D)32

5/20037/2001T. Signal at Auzerais/Bird,Goodyear/Vine,Curtner/N.Jersey,Martha/3rd (Unit 01C)33

3/20037/2001T. Signal at Alvin/Fontaine,Blossom/Santa Teresa,Glen Angus/Tully,7th/Tully (Unit 01B)34

12/20027/2001T. Signal at Concourse/Lundy,Julian/19th,S.Pedro/Santa Clara,Galahad/Story (Unit 01A)35

12/20027/2001Traffic Signal at Dobern and Jackson (Unit 01CSJ4)36

9/20037/2001Traffic Signal at 4th and Mission37

6/20038/2001Traffic Calming Priority List- School Access Enhancement (MBM)38

1/20038/2001Traffic Calming Priority List - Bret Harte Drive Improvements (MBM)39

1/20039/2001Boynton Avenue Sidewalk Installation (MBM)40

1/20039/2001Williams Road and Boynton Avenue Sidewalks (MBM)41

10/20039/2001Towers Lane (MBM)42

12/20029/2001Barberry Lane Sidewalk Installation (Phase 2) (MBM)43

11/20029/2001South First Street Tree Planting44

12/20029/2001Santa Teresa Blvd. M.I.L. Improvements (Cottle-Blossom)  (MBM)45

12/20029/2001Berryessa Road M.I.L. Improvements (I-680 - Pembroke) (MBM)46

12/20029/2001Camden Avenue M.I.L. Improvements (Blossom Hill-Kooser) (MBM)47

8/200310/2001Smart Intersections Program Communications, Package B48

1/200310/2001Story Road M.I.L. Improvements (Senter-Hwy. 101)49

12/200210/20012001-02 Street Rehabilitation Project Measure A/B Funded50

11/200210/2001Union and Foxworthy Avenues Improvement51

1/200310/2001McAbee Road M.I.L. Improvements (Golden Oak-Porto Alegre) (MBM)52

12/200212/2001Street Lights Mayfair 200253

12/20031/2002Street Lights Citywide 200254

9/20032/2002Improvements at E. Reed Street between S. 6th Street and S. 7th Street55

6/20053/2002Oakland Road: Fox to Montague56

6/20043/2002Oakland Road: Route 101 to Schallenberger57

6/20043/2002Taylor Street at Route 10158

7/20043/2002Story Road Widening -Senter Road to McLaughlin Avenue59

11/20033/2002Street Lights Backlog 200260

7/01 6/02 4/03

7/01 6/02 2/03

7/01 6/02 5/03

7/01 4/02 3/03

7/01 4/02 12/02

7/01 9/02 12/02

7/01 4/03 9/03

8/01 11/02 6/03

8/01 8/02 1/03

9/01 10/02 1/03

9/01 10/02 1/03

9/01 4/03 10/03

9/01 9/02 12/02

9/01 6/02 11/02

9/01 6/02 12/02

9/01 6/02 12/02

9/01 6/02 12/02

10/01 1/03 8/03

10/01 6/02 1/03

10/01 6/02 12/02

10/01 6/02 11/02

10/01 6/02 1/03

12/01 5/02 12/02

1/02 6/02 12/03

2/02 3/03 9/03

3/02 4/04 6/05

3/02 6/03 6/04

3/02 6/03 6/04

3/02 8/03 7/04

3/02 6/02 11/03
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Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Transportation Services CSA

Figure 4-9

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects

2/20055/2002Japantown Gateway61

12/20035/2002Zanker Road Sidewalk Improvements at Bering Drive62

11/20025/2002Camden at Mt. Forest Uplit Crosswalk Project (MBM)63

11/20025/2002Meridian at Oakglen Uplit Crosswalk Project (MBM)64

9/20035/2002Street Lighting at Elementary Schools65

10/20035/2002Street Lighting Installation (MBM)66

9/20035/2002Payne Ave and Eden Ave (TDA)67

5/20036/2002Public Education and Awareness Campaign for Traffic Calming (MBM)68

10/20046/2002Branham Lane, Snell Ave and Blossom Hill Rd Street Improvements69

6/20056/2002Berryessa Road: Mabury to Jackson70

12/20036/2002First Street/Skyport Parkway Improvements71

6/20037/2002Traffic Signal at Mt. McKinley and White72

12/20037/2002Traffic Signal at Senter Road and Wool Creek Drive (MBM)73

9/20037/2002Traffic Signal at Flint and Tully74

6/20037/2002San Pedro Sq Entertainment District (MBM)75

6/20057/2002Willow Glen Way: Guadalupe River Bridge76

9/20037/2002Improvement of Martha Street at S. 7th Street, S. 10th Street and S. 11th 77

9/20037/2002McKee Road at Capitol Avenue78

6/20047/2002White Road: Penitencia to McKee79

6/20047/2002San Carlos Street: Los Gatos Creek Bridge80

1/20057/2002King Road: 200 feet south of Barberry Lane81

1/20047/2002Winchester Ave MIL Improvements82

5/20037/2002Street Lights Strong Neighborhoods 200383

3/20047/200213th Street R.O.W. Improvements84

3/20047/2002Oakland Road: Route 101 to Hedding85

3/20047/2002Redmond Ave MIL Improvements (Meridian-Strelow) (MBM)86

10/20038/20022002-03 Street Reusrfacing Project SNI areas87

10/20038/2002Spencer Ave./Brown St. reconstruction88

11/20038/2002San Tomas Aquino Road and Payne Avenue Sidewalk (MBM)89

10/20038/2002West Hedding and Elm Median Landscaping (MBM)90

5/02 6/04 2/05

5/02 9/03 12/03

5/02 10/0211/02

5/02 10/0211/02

5/02 4/03 9/03

5/02 6/03 10/03

5/02 7/03 9/03

6/02

6/02 8/03 10/04

6/02 4/04 6/05

6/02 6/03 12/03

7/02 1/03 6/03

7/02 6/03 12/03

7/02 3/03 9/03

7/02 6/03

7/02 3/04 6/05

7/02 4/03 9/03

7/02 9/03

7/02 6/03 6/04

7/02 6/04

7/02 3/04 1/05

7/02 6/03 1/04

7/02 12/02 5/03

7/02 6/03 3/04

7/02 6/03 3/04

7/02 6/03 3/04

8/02 3/03 10/03

8/02 5/03 10/03

8/02 6/03 11/03

8/02 6/03 10/03

56



FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction
Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Transportation Services CSA

Figure 4-9

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects

4/20038/2002Underground Street Lights on Oak and Edwards street91

12/20038/2002Burton Circles92

12/20038/2002Shasta/Hanchett Circles93

12/20038/2002Loma Linda Neighborhood Traffic Calming94

12/20038/2002North Buena Vista Neighborhood Traffic Calming95

12/20038/2002Coe/Delmas/Hull Median Island96

10/20038/2002Eden Avenue Traffic Calming Project (MBM)97

11/20038/2002Guadalupe-Washington Alley Reconstruction C398

9/20038/2002Newhall Traffic Calming Plan99

10/20038/20025th/6th Street Alley Reconstruction100

9/20039/2002Westmont High School Enhanced Crosswalk (MBM)101

6/20069/2002Union Avenue at Los Gatos-Almaden Blvd.102

6/20069/2002Quito Road: Saratoga to Bucknall103

9/20039/2002Lynhaven Neighborhood Enhanced Crosswalk (MBM)104

11/20039/2002Elizabeth Street Improvement Project (Phase I)105

10/200310/2002Parking Guidance System106

7/200310/2002Revenue Control Equipment Replacement107

9/200310/2002Lincoln Avenue Enhanced Crosswalks (MBM)108

6/20041/2003Coleman Avenue: Hedding to Taylor109

11/20031/2003Street Lights Crackdown 2003110

8/20041/2003Hostetter Road: Sierra Creek to Stone Creek111

12/20041/2003Street Lights Citywide 2003112

3rd Street Garage Seismic Upgrade113

White Road MIL - Penitencia to Mabury114

South 7th St Infrastructure Improvements (MBM)115

8/02 1/03 4/03

8/02 6/03 12/03

8/02 6/03 12/03

8/02 6/03 12/03

8/02 6/03 12/03

8/02 6/03 12/03

8/02 4/03 10/03

8/02 5/03 11/03

8/02 6/03 9/03

8/02 6/03 10/03

9/02 5/03 9/03

9/02 4/05

9/02 4/05

9/02 5/03 9/03

9/02 7/03 11/03

10/02 3/03 11/03

10/02 2/03 7/03

10/02 5/03 9/03

1/03 6/04

1/03 6/03 11/03

1/03 6/03 8/04

1/03 6/03 12/04
schedule pending

schedule pending
schedule pending
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Active projects through June 2003

Figure 4-10
Remaining Projects in 5-year CIP

Schedule Status
(for projects through June 2003)

No. of Projects

Project Schedules Extended:  Schedules extended 3 to 7 months
Project Schedules to be Reset:  Set new achievable project delivery schedules
Project Schedules Pending:  Project schedules are being developed, most schedules to be completed within 90 days
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508 Total Projects
447 projects active by 6/03
478 projects active by 6/04
374 projects completed by 6/04

Figure 4-11

Remaining Projects in 5-year CIP
Starts and Finishes
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Figure 4-12
Cuurent 5-year CIP Future Programmed Projects

Sorted by Fiscal Year Start Date

FY03-04
Project Name CSA

1 94th Aerosquadron Aviation Services
2 Airport Boulevard Improvements Aviation Services
3 Airport Parkway/Airport Boulevard Grade Separation Aviation Services
4 Airport Boulevard Improvements Transportation Services
5 Blackford Teen Center Recreation and Cultural Services
6 Bucknall Road: Villanova to Maroel (TDA) Transportation Services
7 Coleman/Airport Boulevard Intersection Aviation Services
8 District 6 School/Sports Fields Grants Recreation and Cultural Services
9 East San Jose-Phase III Environmental and Utility Services
10 Existing Concourse Replacement (south) (MP) Aviation Services
11 Fuel Farm Closure Aviation Services
12 Harvest Drive: Blue Mountain to Rocky Mountain Transportation Services
13 King Road: St. James to Alum Rock Transportation Services
14 Lucretia Ave: Story to Phelan Transportation Services
15 Maintenance Facilities Expansion (MP) Aviation Services
16 Montgomery Hill Community Garden Development Recreation and Cultural Services
17 Moreland Way: Flora to Rosalia (TDA) Transportation Services
18 Noble Park Irrigation Renovation Recreation and Cultural Services
19 Saratoga Creek Park Irrigation Renovation Recreation and Cultural Services
20 South Apron Replacement Aviation Services
21 Taxiway Y Reconstruction Aviation Services
22 Terminal A Improvements Aviation Services
23 Terminal C Asbestos Abatement Aviation Services
24 Traffic Signal at Montgomery & Park Transportation Services
25 Traffic Signal at El Cajon & Senter Transportation Services
26 Traffic Signal at Colt & Silver Creek Transportation Services
27 Traffic Signal at Camden & Merrill Loop Transportation Services
28 Traffic Signal at Cottle & Curtner Transportation Services
29 Traffic Signal at Hillsdale & Ross Transportation Services
30 Traffic Signal at Julian and Stockton Transportation Services
31 Traffic Signal at Keyes & Third Transportation Services
32 Traffic Signal at Lucretia & Summerside Transportation Services
33 Traffic Signal at Naglee & Park Transportation Services
34 Utility Infrastructure (MP) Aviation Services
35 Utility Tower Relocation (ATRA) Aviation Services
36 Willow Union Trunk Sewer Environmental and Utility Services

FY04-05
Project Name CSA

37 60" Brick Interceptor Phase VIA Environmental and Utility Services
38 60" Reinforced Concrete Pipe (not in DB) Environmental and Utility Services
39 Backesto Park Sports Shelter Renovation Recreation and Cultural Services
40 District 8 School/Sports Fields Grants Recreation and Cultural Services
41 Hobson Walnut Area Environmental and Utility Services
42 Monrovia Drive Service Replacements Environmental and Utility Services
43 Monterey- Riverside Sanitary Sewer-Phase V Environmental and Utility Services
44 San Tomas Aquino Creek Trunk-Phase III Environmental and Utility Services
45 Traffic Signal at Balbach & Market Transportation Services
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Figure 4-12
Cuurent 5-year CIP Future Programmed Projects

Sorted by Fiscal Year Start Date

FY04-05 (cont.)
Project Name CSA

46 Traffic Signal at Bascom & Foxworthy Transportation Services
47 Traffic Signal at Bollinger & Hyde Transportation Services
48 Traffic Signal at Brigadoon & Daniel Maloney Transportation Services
49 Traffic Signal at Challenger & McKee Transportation Services
50 Traffic Signal at La Pala & McKee Transportation Services
51 Traffic Signal at Phelan & 7th Transportation Services
52 Traffic Signal at Margaret/280 & 7th Transportation Services
53 Traffic Signal at Market & St. John Transportation Services
54 Traffic Signal at Santa Clara & 28th Transportation Services
55 Zanker Road: River Oaks to Route 237 Transportation Services

FY05-06
Project Name CSA

56 Comanche Park Renovation Recreation and Cultural Services
57 Consolidated Terminal/concourse Phase I Aviation Services
58 North San Jose Well Site Improvements Environmental and Utility Services
59 Taxiway H (MP) Aviation Services
60 Taxiway Z extension North (MP) Aviation Services
61 Traffic Signal at 7th & Virginia Transportation Services
62 Traffic Signal at Old Bayshore & 10th Transportation Services
63 Traffic Signal at Old Bayshore & Queens Transportation Services
64 White Road: 500' South of Quimby Transportation Services

FY06-07
Project Name CSA

65 84" RCP Interceptor (not in DB) Environmental and Utility Services
66 Consolidated Terminal/Concourse Phase II Aviation Services
67 McKee Road: Route 101 to King Transportation Services
68 Montague Turnout Environmental and Utility Services
69 Warehouse Removal (MP) Aviation Services
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Figure 4-13 
Current 5-year CIP  

Annual Programs by CSA
Annual Programs are recurring capital expenses that Departments have over multiple years, sometimes 
continuous.  Some of these programs are for multiple small contracts or unplanned needs such as miscellaneous
building improvements.  Some of these programs can result in creation of individual capital projects as the project scope
and schedule are developed through the course of the year.

Aviation Environmental and Utility (continued)
Advanced Planning Infrastructure Improvements
Building Modifications Land Acquisition & Improvements
Building Modifications -- ACC Office Improvements Master Plan Engineering
Building Modifications -- P.O.'s & Reserves Meter Installations
Construction and Design Modifications Methane Monitoring and Control - Annual Program
Eqipment, Operating Minor Neighborhood Storm Drain Improvements
Fuel Farm Improvements & Cleanup Miscellaneous Projects (Storm)
Heating Ventilation Air Conditioning Replacement Miscellaneous Rehabilitation Projects
Interim Security Designs Network System Flow Improvements
Land Improvements -- P.O.'s & Reserves Plant Infrastructure & Improvements
Noise Attenuation Testing/Treatment Reservoir Seismic Retrofit
Pavement Maintenance Residual Sludge Facilities
Program Management for Airfield Projects Revised SBAP - Environmental Enhancement
Security Planning and Programming Revised SBAP - I/II Reduction 
Terminal Modifications -- P.O.'s & Reserves Revised SBAP - Industrial Recycle/Reuse
Tenant Plan Review Salt Marsh Restoration to Programs List
Terminal Modifications A & C Service Installations
Taxiway Y Interim Rehabilitation South Bay Water Recycling Program

System Maintenance and Repairs
City Facilities & Equipment Unanticipated/Critical Repairs
Arena Repairs
Facilities Improvement Finance and Technology
Fuel Tanks Monitoring/Replacement Communications Equipment Replacement & Upgrade
Miscellaneous Building Repairs
Roof Replacement, Painting, and Supplemental Needs Public Safety
Service Yards Equipment Fire - Facilities Improvement
Unanticipated/Emergency Maintenance Fire Station Privacy
Underground Fuel Tank Renovation/Replacement

Recreation and Cultural
Economic and Neighborhood Almaden Lake Changing Rooms
Underground Utility Program Ball Field Renovations
Street Improvements for New Development Ball Field Renovations
Reimbursements to Developers for Center Striping Council District 1 Public Art
Reimbursements to Developers for Landscaping Council District 2 Public Art

Council District 4 Public Art
Environmental and Utility Council District 5 Public Art
Advance System Design Council District 6 Public Art
Alviso Education Center Mitigation Council District 8 Public Art
Alviso Ring Levee Council District 9 Public Art
Computer & Control Room Instrumentation Creek/Undev Acrg Cleanup/Repair
Electrical System Improvements CW Fac Infras Ren - Regional/Reg 1
Equipment Replacement CW Fac Infras Ren - Regional/Reg 2
Flow Monitoring Program (Sanitary) CW Facilities Infras Renov - Nbrhds
Flow Monitoring System (Storm) Enhanced Maintenance - District 2
Infiltration Reduction Enhanced Maintenance - District 3
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Figure 4-13 
Current 5-year CIP  

Annual Programs by CSA

Recreation and Cultural (cont'd) Recreation and Cultural (cont'd)
Enhanced Maintenance - District 8 SJ Conservation Corps - District 1
Enhanced Maintenance - District 1 SJ Conservation Corps - District 2
Family Camp Infrastructure Renovation SJ Conservation Corps - District 3
SJ Conservation Corps - District 5 SJ Conservation Corps - District 4
Happy Hollow Infras Renov Public Art SJ Conservation Corps - District 6
Hist Museum Parking Lot Pub Art SJ Conservation Corps - District 7
JFG Koi Pond Public Art SJ Conservation Corps - District 8
Kelley Park Parking Lot Public Art SJ Conservation Corps - District 9
Lake Cunningham Public Art SJ Conservation Corps - District 10
LC Capital Renovation/Restoration SJ Conservation Corps - LC
Minor Building Improvements (GF) - CW SJ Conservation Corps - CW
Minor Building Renovations - District 1 Tree Trimming
Minor Building Renovations - District 2 Trees and Shrubs
Minor Building Renovations - District 3 Turf Renovations
Minor Building Renovations - District 4 Unanticipated Critical Repairs
Minor Building Renovations - District 5 Weed Abatement
Minor Building Renovations - District 6 Weed Abatement: Coyote Creek
Minor Building Renovations - District 7
Minor Building Renovations - District 8 Transportation
Minor Building Renovations - District 9 Bicycle and Pedestrian Facilities (TDA)
Minor Building Renovations - District 10 Bridge Environmental Mitigation
Minor Park Renovations - District 1 Bridge Management System
Minor Park Renovations - District 2 Citywide Emergency Repair
Minor Park Renovations - District 3 Citywide Sidewalk Repair
Minor Park Renovations - District 4 Curb Accessibility Program FY 2002-03
Minor Park Renovations - District 5 Curb and Gutter Repair
Minor Park Renovations - District 6 Median Island Landscaping
Minor Park Renovations - District 7 North San Jose Deficiency Plan Improvements
Minor Park Renovations - District 8 North San Jose Traffic Mitigation
Minor Park Renovations - District 9 Street Lighting
Minor Park Renovations - District 10 Street Maintenance
Minor Restroom Repairs (GF) - CW Traffic Calming
Neighborhood Park Signage Improvements Traffic Signals
Park Buildings Repair/Renovation Underground Utilities - City Conversions
Park Equipment Replacement Weed Abatement
Park Equipment/Neighborhood Parks
Park Equipment/Regional Parks
Park Facility Improvements
Park Hardware
Park Trust Fund Pubic Art
Picnic Area Renovations
Pool Repairs - District 3
Pool Repairs - District 4
Pool Repairs - District 5
Pool Repairs - District 9
Prusch Park Improvements
Public Art - P&R bond Projects
Recreation Equipment/Neighborhoods
Recreation Equipment/Regional Parks
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